The Secretary  
Department of National Planning & Monitoring  
P. O. Box 631  
Waigani  
National Capital District  

My dear Secretary,  

SUBJECT: THE NDOH 2015 – 4TH QUARTER CAPITAL WORKS REPORT MANAGED BY HEALTH SECTOR IMPROVEMENT PROGRAM  

The National Department of Health coordinates the Health Sector Capital Works Infrastructure, Medical Equipment and Static Plant Projects, and administers the Health Sector Medium Term Development Programs 2011-2015.  

I am pleased to present this 4th Quarter Capital Works Report for 2015, which serves to inform our valued stakeholders on the implementation progress and status of new and ongoing Public Implementation Program (PIP) funded projects which consists of major infrastructure, Medical Equipment and Static Plant projects.  

The funding sources of these projects are:  

I. the Annual Development Budget (PIP) – funded by the National Government of Papua New Guinea (PNG), and  
II. International Donor Partners.  

The NDoH continues to roll out its seven (7) major infrastructure programs in accordance with the National Health Plan 2010-2020. Through the implementation of these programs we aim to upgrade and maintain investments in health infrastructure to increase services to the rural majority. These programs are as follows:  

1. Establishment and Construction of Provincial Transit Medical Stores (PTMSs) in 21 Provinces,
2. Rehabilitation and Construction of Area Medical Stores in four (4) Regions,
3. Progressive staging and roll-out of the New Community Health Post program in selected remote locations throughout PNG,
4. Major Hospital Redevelopment Programs,
5. Upgrading of Health Centres to District (Rural) Hospital Developmental Status,
6. Supply, Delivery, Installation and Commissioning of Medical Equipment and Static Plants, and
7. Upgrading of facilities for all School of Nursing and Community Health Workers Training Schools.

In addition to these programs we also report on the implementation progress of the Rural Primary Health Services Delivery Project which is jointly funded by the Asian Development Bank and GoPNG.

The NDoH values with the support provided and working relationships it has maintained with various stakeholders in the improvement of our Health System.

Yours Sincerely,

[Signature]

Mr. Pascoe Kase
Secretary

Copy: - Prime Minister
      - PSR&SD, Chairman
      - CACC Members
      - Minister for Health
      - Senior Executive Management of NDoH
      - DNPM Deputy Secretary & Social Sector Branch
      - Donor Partners
      - 15 Provincial Health Advisors
      - 21 CEOs of all Provincial Hospitals
      - 7 CEOs of established Provincial Health Authorities
DISTRIBUTION:

01. Prime Minister                      Hon. Peter O’Neil
02. Minister for Health                 Hon. Michael Malabag
03. Chairman, Public Sector Reform & Service Delivery Hon. Bire Kimisopa
04. Chief Secretary                    Sir. Manasupe Zurenuoc
05. NDoH, Secretary                    Mr. Pascoe Kase
06. DNP&M Secretary                    Ms. Hakaua Harry
07. NDoT, Secretary                    Mr. Dairi Vele
08. NDPM, Secretary                    Mr. John Kali
09. DP&LLGA, Secretary                 Mr. Munare Uyasi
10. DJ&AG, Secretary                   Dr. Lawrence Kalinoe
11. DFAT, First Secretary–Development Corporation, Pom Mrs. Lara Andrews
12. DFAT, Councillor - Health & HIV, Pom Ms. Christine Sturrock
13. Program Officer, NZAID, Port Moresby Mr. Robert Turare
14. NDoH, Deputy Secretary, NHP&CSD     Ms. Elva Lionel
15. NDoH, Deputy Secretary, HSS         Dr. Paison Dakulala
16. NDoH, Executive Manager- Strategic Policy Division Mr. Ken Wai
17. NDoH, Executive Manager- Corporate Services Division Mr. Paul Dopsie
18. NDoH, Executive Manager- Medical Standard Division Dr. Goa Tau
19. NDoH, Executive Manager- Public Health Division Dr. Sibauk Bieb
20. NDoH, Manager- Disease Control& Surveillance Dr. Lucy John
21. NDoH, Manager- Human Resource Management Mr. Joseph Lipu
22. NDoH, Acting Manager – Health Promotion Mrs. Roselyn Melua
23. NDoH, Manager- Policy & Planning     Mrs. Agnes Pawiong
24. NDoH, Manager – Governance & Partnership Mr. Francis Possy
25. NDoH, Manager – Monitoring & Research  Dr. Urarang Kitur
26. NDoH, RPHSDP – Project Manager  Mr. Robert Akers
27. NDoH, Manager- Commercial Support Services Branch  Mr. Peter ToAlbert
28. NDoH, Manager- Health Facilities Standards Branch  Mr. Ambrose Kwaramb
29. NDoH, Senior Budget Officer  Mr. Luke Lapun
30. NDoH, Senior Planner Operational  Mrs. Martina Suve
31. NDoH, Strategic Planner  Mr. Joseph Sowa
32. NDoT, AS – Social Sector  Mrs. Ruth Veapi
33. DNP&M, Deputy Secretary, PIP  Ms. Rose Koyama
34. DNP&M, FAS- Social Sector  Mr. Joshua Himina
35. All Provincial Health Advisors
36. All Provincial Health Authority CEOs
37. All Provincial Hospital CEOs
# Table of Contents

**LIST OF ABBREVIATIONS AND ACRONYMS**

1.0. **INTRODUCTION** .................................................................................................................. 6

   **UPDATE ON THE ONGOING PROJECTS** .............................................................................. 8

2.0. **EXISTING PROVINCIAL HOSPITAL REHABILITATION / REDEVELOPMENT** .......... 9

3.0. **NEW HOSPITAL DEVELOPMENT** ...................................................................................... 33

4.0. **RURAL / DISTRICT HOSPITAL REDEVELOPMENT** ...................................................... 35

5.0. **OTHER HOSPITAL REDEVELOPMENT** .......................................................................... 38

6.0. **ONGOING ROLL OVER PROJECTS (2011 PIP DEVELOPMENT BUDGET)** .................. 39

   6.1. Provincial Transit Medical Stores ....................................................................................... 39

   6.2. Regional Area Medical Stores ......................................................................................... 45

   6.3. Community Health Posts ............................................................................................... 47

   6.4. Training Institutions ........................................................................................................ 55

   6.5. Other Capital Works Projects .......................................................................................... 59

7.0. **MEDICAL EQUIPMENT: 2011-2012 PROCUREMENT** .................................................. 60

8.0. **STATIC PLANT EQUIPMENT: 2011-2012 PROCUREMENT** ........................................ 66

9.0. **MEDICAL EQUIPMENT: 2012-2013 PROCUREMENT** .................................................. 69

10.0. **STATIC PLANTS EQUIPMENT: 2012-2013 PROCUREMENT** ..................................... 86

11.0. **MEDICAL EQUIPMENT: 2013-2014 PROCUREMENT** ................................................ 88

12.0. **STATIC PLANTS EQUIPMENT: 2013-2014 PROCUREMENT** ...................................... 91

13.0. **MEDICAL EQUIPMENT: 2014-2015 PROCUREMENT** ................................................ 95

14.0. **RURAL PRIMARY HEALTH SERVICES DELIVERY PROJECT** .................................. 96

15.0. **ANNEXURES**

   15.1. Project Implementation Consolidated Gantt Chart
LIST OF ABBREVIATIONS AND ACRONYMS

ADB  Asian Development Bank
AusAID  Australian Agency for International Development
AMS  Area Medical Store
CEOs  Chief Executive Officers (Hospitals)
CHB  Curative Health Branch
CHP  Community Health Post
CSSB  Commercial Support Services Branch
CSTB  Central Supply & Tenders Board
DFAT  Department of Foreign Affairs and Trade
DLP  Defects Liability Period
DNPM  Department of National Planning & Monitoring
DoF  Department of Finance
DP  Donor Partners
GF  Global Funds
GoPNG  Government of Papua New Guinea
HC  Health Centre/s
HFB  Health Facilities Branch
HSIP  Health Services Improvement Program
NDoH  National Department of Health
NZAID  New Zealand Agency for International Development
PIG  Project Implementation Group
PTMS  Provincial Transit Medical Store/s
PHAs  Provincial Health Advisors (Provinces)
PIP  Project Implementation Program
PMGH  Port Moresby General Hospital
RPHSDP  Rural Primary Health Services Delivery Project
SB  Supplementary Budget
TBA  To be advised
TEC  Technical Evaluation Committee
VCT  Voluntary Counselling & Testing Centre
1.0 INTRODUCTION

The National Department of Health (NDoH) through its Capital Works, Medical Equipment and Static Plant Quarterly Report provides progressive updates on Public Implementation Program (PIP) funded projects for Papua New Guinea’s Health Sector. These PIP funded projects include new and ongoing Capital Works, Medical Equipment and Static Plant Programs. Our Capital Works Report serves to inform our stakeholders on the implementation progress and status of our programs. Stakeholders such the Prime Minister, the Central Agencies Coordinating Committee, relevant Executives and officers in the Department of National Planning & Monitoring (DNPM), Provincial Health Authorities (PHAs), Hospital Chief Executive Officers (CEOs), and Donor Partners are essential to the implementation of these programs.

This Quarterly Report provides an update on the progress and status of PIP funded projects which have been achieved during the Fourth (4th) Quarter of 2015. NDoH’s major infrastructure programs include Hospital Development and Redevelopment, Provincial Transit Medical Store Construction, Rehabilitation of Area Medical Stores, Development of Community Health Post, Health Training Institution Rehabilitation and Support, Medical Equipment Replacement, and Static Plant Replacement Programs. This report also reports on the Rural Primary Health Services Delivery Project (RPHSDP), which is jointly funded by the Asian Development Bank and GoPNG.

Funds for major Provincial Hospitals and Health Training Institutions Redevelopment or Rehabilitation have been transferred via Memorandum of Understanding (MoUs) between NDoH and the respective institutions to allow them to carry out their own rehabilitation works on their facilities. The Commercial Support Services Branch (CSSB) and the Health Facilities Standard Branch (HFSB) assist several of these institutions that lack capacity through Contract Administration and procurement of Medical Equipment and Static Plants.

Construction for nine (9) Provincial Transit Medical Stores out of sixteen (16) implemented have been completed. These 9 PTMSs are Daru, Eastern Highlands, East New Britain, Enga, Madang, New Ireland, Southern Highlands, Simbu and West New Britain. Pallet Racking for the storage of Medicines have been installed for these completed PTMSs. Vaccine Chiller Units for the cooling of Vaccines are now in the delivery stages for Madang, West New Britain, New Ireland, Enga, Southern Highlands and Eastern Highlands PTMS’s. Standby Generator Sets have been delivered, installed and commissioned for East New Britain, Enga, Kimbe, Goroka, Madang, New Ireland and Southern Highlands PTMSs. Oro and Hela PTMSs are near completion of construction and expected to be completed within 2016. Milne Bay and Western Highlands Provinces have been given funds to purchase existing warehouses and convert into PTMS. Milne Bay Provincial Health Authority is currently in Stage 3 of construction of the Milne Bay PTMS. Sites are yet to be identified for Western Highlands, Jiwaka and Central PTMS’s. Kiunga PTMS construction is now on hold due to a long delay in completion of construction by the Contractor.
Since its commencement in 2011, the Community Health Post (CHP) program it has taken a lengthy period of time for implementation as met with land and logistical challenges in most of the selected rural areas. This program is still ongoing with three (3) CHPs nearing completion of construction. These 3 CHPs are Lamusmus in New Ireland Province, and Gagma Mabuno in Simbu Province and Baro in Sandaun Province. Construction at Lamusmus CHP is completed and now awaiting supply and installation of medical equipment prior to the opening of the facility. Gagma Mabuno and Baro CHPs are 80% completed, expected completion in 2016. Detail Design and Construction of Kiorata CHP is now on hold due to incomplete construction work by the Contractor. Documentations for eight (8) other CHPs have been completed and are awaiting allocation of funds for construction. As part of the Torres Strait Package of Measures, three (3) CHPs will be constructed at Buzi, Bula and Sigabaduru. Detail, Design and Documentation for Buzi and Sigabaduru CHPs have been completed, and Bula is still in Detail, Design & Documentation stages, which is expected to be completed in 2016.

The supplies of Medical Equipment and Static Plants have been progressing well with a few logistical issues over the past 3 years due to Government funding. In the 4th Quarter we saw the completion of 31 out of 151 individual Medical Equipment and Static Plant projects at various hospitals and health facilities around the country. We look forward to the completion of more projects to boost the quality of services provided in provincial and rural areas.

Progress updates for each project consists of the project description, contract information and site inspection photographs undertaken during the 4th Quarter. Lastly the NDoH’s Health Project Implementation Database is attached for additional physical and financial information. Previous Health Services Improvement Program Projects jointly funded by the Government of Papua New Guinea (GoPNG) and Donor Partners (DPS) and other projects have been removed upon both physical and financial completion stage.

The NDoH values the continued commitment of our stakeholders to the development of the health sector in PNG this year.
UPDATE ON THE ONGOING PROJECTS

PROJECT PROFILE AND IMPLEMENTATION STATUS

2.0 EXISTING PROVINCIAL HOSPITAL REHABILITATION/REDEVELOPMENT

2.1. EXISTING NONGA BASE HOSPITAL RENOVATION, ENBP

<table>
<thead>
<tr>
<th>Project Code</th>
<th>Actual Appropriation</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>2011 (PGK)</td>
</tr>
<tr>
<td>21237</td>
<td>10,000,000.00</td>
</tr>
</tbody>
</table>

PIP No.: 03227
Program Name: Existing Nonga Base General Hospital Renovations:
Location: East New Britain Province
Funding Source: GoPNG Development Budget
Project Manager: Nonga General Hospital (Mr. TioNurvue - Superintendent)

PHASE 5 RENOVATIONS:

a. Contract No: CSSB/14/M288/03
Description: Renovations to Extension to ‘Special Care Nursery Building’
Contract value: K400,384.84
Contractor: Southern Enterprises Limited
Progress: Renovation work is completed. Under Defects Liability Period.

Project Site Photos:
b. **Contract No:** CSSB/15/M288/01  
**Description:** Renovations to Boiler & Joinery Workshop  
**Contract value:** K268, 437.38  
**Contractor:** Tradewell Ltd  
**Progress:** Contract awarded. Contractor in mobilisation stage.

c. **Contract No:** CSSB/15/M288/02  
**Description:** Renovations to N.O.P.S Building  
**Contract value:** K166, 152.15  
**Contractor:** Philip Mondo Plumbing and Construction Ltd  
**Progress:** Contract awarded. Contractor in mobilisation stage.

d. **Contract No:** CSSB/15/M288/03  
**Description:** Renovations to Dr Malien Residence  
**Contract value:** K215, 176.06  
**Contractor:** Philip Mondo Plumbing and Construction Ltd  
**Progress:** Contract awarded. Contractor in mobilisation stage.

e. **Contract No:** CSSB/15/M288/06  
**Description:** Renovations to Dr Lapu Residence  
**Contract value:** K225, 091.24  
**Contractor:** Tradewell Ltd  
**Progress:** Contract awarded. Contractor in mobilisation stage.

f. **Contract No:** CSSB/15/M288/07  
**Description:** Renovations to Administration Wing  
**Contract value:** K391, 851.19  
**Contractor:** Kokopo Logistics Ltd  
**Progress:** Contract awarded. Contractor in mobilisation stage.

**Overall Progress:**  
A total of eight (8) facilities were identified and renovated in Phase 5 of Nonga Base General’s Renovation program at Nonga Base Hospital. Renovation work has been completed on seven (7) out of the eight (8) facilities and under ‘Defects Liability Period’. Renovation work currently in progress on the ‘Special Car Nursery Building’. Five (5) facilities have been identified for Phase 6 of which Tender Evaluation Reports are in progress.
NONGA BASE GENERAL HOSPITAL RENOVATION

UPGRADING OF SEWAGE SYSTEM AT NONGA BASE GENERAL HOSPITAL:

g. Contract No: CSSB/15/C288/02  
Description: Demolition of Existing Structures, Clearing and Grubbing Work.  
Contract value: K448, 100.00  
Contractor: Pacific Development Contractors Ltd  
Progress: Contract awarded. Construction in progress – 45%.

h. Contract No: CSSB/15/C288/03  
Description: River Training and Laying of Reno Mattress.  
Contract value: K262, 250.00  
Contractor: Pacific Development Contractors Ltd  
Progress: Contract awarded. Construction in progress – 45%.

i. Contract No: CSSB/15/C288/04  
Description: Construction of Sewage Ponds and Associated Works.  
Contract value: K145, 000.00  
Contractor: Pacific Development Contractors Ltd  
Progress: Contract awarded. Construction in progress – 45%.
2.2. MENDI HOSPITAL REDEVELOPMENT, SHP

<table>
<thead>
<tr>
<th>Project Code</th>
<th>Appropriation</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>2011 (PGK)</td>
</tr>
<tr>
<td>21241</td>
<td>2,000,000.00</td>
</tr>
</tbody>
</table>

- **PIP No.**: 03232
- **Program Name**: Mendi General Hospital Redevelopment
- **Location**: Mendi, Southern Highlands Province
- **Funding Source**: GoPNG Development Budget
- **Project Manager**: NDoH

**a. Contract No:** CSTB 2680

**Description:** Consultancy Services for Master Planning, Schematic Design, Detail Design & Documentation.

**Contract value:** K8, 136,700.00

**Contractor:** Planpac Group (PNG) Ltd

**Progress:** Feasibility Study, Master Plan and Schematic Design completed and approved by Hospital Board and NDoH. Detail Design and documentation in progress.

**DELIVERABLES:**
1. Feasibility Studies – 100% complete;
2. Master Planning – 100% complete;
3. Schematic Design – 100% complete;
4. Phase 1 Detail Design – In progress;
5. Phase 1 Documentation – In progress.

**Mendi Hospital Redevelopment Master Plan:**

![Mendi Hospital Redevelopment Master Plan Image]
REFURBISHMENT OF MENDI GENERAL HOSPITAL FACILITIES

b. **Contract No:** MGH2/14B  
**Description:** Architectural drawing & Tender documentation for Staff Housing  
**Contract value:** K28,000.00  
**Contractor:** Kemkai Investment  
**Progress:** Design & Documentation in progress. Housing to be designed:  
- 1 x Quadruplex  
- 1 x (10 men) 3 bedroom accommodation  
- 1 x (8 men) 3 bedroom accommodation

c. **Contract No:** MGH2/14  
**Description:** Phase 2 – Construction of Mendi General Hospital 3 x (4 men) 3 Bedroom Accommodation  
**Contract value:** K901,000.00  
**Contractor:** Pabesons Mini Construction  
**Progress:** Phase 2 is near completion with plumbing work and site clean-up left to complete.

d. **Contract No:** MGHSWB5/14  
**Description:** Refurbishment of Surgical Ward B  
**Contract value:** K160,000.00  
**Contractor:** Pabesons Mini Construction  
**Progress:** Surgical ward B renovation in progress. Flooring tiles, window finishings and minor defects yet to be rectified.

e. **Contract No:** MGHPNSW4/14  
**Description:** Refurbishment of Postnatal Ward & Surgical Ward A  
**Contract value:** K357,482.80  
**Contractor:** Kemele Construction  
**Progress:** Renovation to Postnatal ward completed while Surgical ward A is pending completion of Surgical ward B so that patients can be shifted to Surgical ward B and allow for the completion of renovation to Surgical ward A.

f. **Contract No:** MGH2/14 A  
**Description:** External Civil Works  
**Contract Value:** K399,500.00  
**Contractor:** Pabesons Mini Construction  
**Progress:** Fencing and land filling completed. Stone wall in progress and the Hospital car park construction to commence following completion of the stone wall.
2.3. KEREMA HOSPITAL REDEVELOPMENT, GULF PROVINCE

<table>
<thead>
<tr>
<th>Project Code</th>
<th>Actual Appropriation</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>2011 (PGK)</td>
</tr>
<tr>
<td>20477</td>
<td>5,000,000.00</td>
</tr>
</tbody>
</table>

**PIP No.:** 03254  
**Program Name:** Kerema General Hospital Redevelopment  
**Location:** Kerema, Gulf Province  
**Funding Source:** GoPNG Development Budget  
**Contract No:** CSTB 2621  
**Description:** Redevelopment of Kerema Hospital  
**Contract value:** K7,700,000.00  
**Contractor:** House Built Construction Limited  
**Progress:** Construction of Phase 1 is 100% completed. Phase 2 Construction in progress on the following facilities:  
- Construction of 2 x Senior Management Houses  
- Construction of 5 x Medical Officers Accommodation  
- New Nursing Staff Self-Contained Quarters  
- New TB Ward  
- New Kitchen & Mess Building  
- Installation of Sewage Treatment Plant

Kerema Hospital Phase 2 Project Site Photos:

Completed Staff Houses
KEREMA GENERAL HOSPITAL

Nursing Quarters

Kitchen Building

TB Ward
### 2.4. UPGRADING OF KAVIENG HOSPITAL OPERATING THEATRE, NIP

<table>
<thead>
<tr>
<th>Project Code</th>
<th>Actual Appropriation</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>2011 (PGK)</td>
</tr>
<tr>
<td>21240</td>
<td>1,000,000.00</td>
</tr>
</tbody>
</table>

**PIP No.:** 03231  
**Program Name:** Kavieng General Hospital Redevelopment  
**Location:** Kavieng, New Ireland Province  
**Funding Source:** GoPNG Development Budget

**a. Contract No:** CSSB/11/D287/02  
**Description:** Consultancy Services for Project Management, Detail Design & Documentation for Refurbishment of Existing Operating Theatre Building.  
**Contract Value:** K988,900.00  
**Consultant:** ProDesigners Architects Ltd  
**Progress:** The Design and Documentation was completed at the end of 2012. Ongoing Project Management Services provided by ProDesigners Architects on behalf of NDoH during Construction Phase.

**b. Contract No:** CSTB 2610  
**Description:** Refurbishment of Operating Theatre  
**Contract Value:** K7,475,491.26  
**Contractor:** PNG Construction Ltd  
**Progress:** Construction work 99% completed. They commenced construction work on the project site in October 2013. Construction was completed in December, 2015 and anticipated opening of the facility during 1st Quarter, 2016.

**Project Site Photos:**

![Project Site Photos](image1.jpg)  
![Project Site Photos](image2.jpg)
NEW KAVIENG OPERATING THEATRE
2.5. REDEVELOPMENT OF POPONDETTA HOSPITAL, ORO PROVINCE

<table>
<thead>
<tr>
<th>Project Code</th>
<th>Actual Appropriation</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>2011 (PGK)</td>
</tr>
<tr>
<td>21248</td>
<td>10,000,000.00</td>
</tr>
</tbody>
</table>

- **PIP No.:** 03228
- **Program Name:** Redevelopment of Popondetta Hospital
- **Location:** Popondetta Hospital, Oro Province
- **Funding Source:** GoPNG Development Budget

a: **Contract No.** CSTB 2419 – CSSB/11/D275/01

- **Description:** Consultancy Services for Design and Project Management of new Operating Theatre
- **Contract value:** K702,900.00
- **Consultant:** ProDesigners Architects (PNG) Ltd
- **Progress:** Design and documentation completed and providing ongoing Project Management Services for construction phase.

b: **Contract No.** CSTB 3011

- **Description:** Construction of new Popondetta Operating Theatre
- **Contract value:** K12,754,822.00
- **Contractor:** Jurudaya Construction (PNG) Ltd
- **Progress:** Construction commenced at the end of March 2015 and progressing well – 54% completed. Expected completion in May, 2016.

**Popondetta Operating Theatre Project Site Photos:**
NEW POPONDETTA OPERATING THEATRE
NEW POPONDETTA OPERATING THEATRE

2.6. BORAM HOSPITAL REHABILITATION, ESP

<table>
<thead>
<tr>
<th>Project Code</th>
<th>Actual Appropriation</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>2011 (PGK)</td>
</tr>
<tr>
<td>21238</td>
<td>10,000,000.00</td>
</tr>
</tbody>
</table>

- **PIP No.:** 03229
- **Program Name:** Boram Hospital Rehabilitation
- **Location:** Wewak, East Sepik Province
- **Funding Source:** GoPNG Development Budget
- **Project Manager:** Architectural Allianz Limited
- **Contract No.:** Phase 1 - CSSB/14/CS284/01 & Phase 2 – CSSB/14/D284/02
- **Project:** Boram Hospital Rehabilitation
- **Description:** Consultancy Services for Scoping Work, Documentation and Project Management for Boram Hospital Rehabilitation
- **Contract value:** K350,000.00
- **Consultant:** Architectural Allianz Limited
- **Progress:** Tender for Phase 1 Rehabilitation completed, with Award of Contract in 2 weeks. Phase 1 consists of the Reconstruction of Wards 2A, 2B, 2C, 2D, and the Ablution Block and Treatment Room at the existing Boram Hospital. Ongoing Project Management provided by Architectural Allianz Limited.
2.7. MT HAGEN HOSPITAL REDEVELOPMENT, WHP

<table>
<thead>
<tr>
<th>Project Code</th>
<th>Actual Appropriation</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>2011 (PGK)</td>
</tr>
<tr>
<td>21248</td>
<td>10,000,000.00</td>
</tr>
</tbody>
</table>

PIP No.: 03344
Program Name: Mt. Hagen Hospital 2nd Stage Redevelopment
Location: Mt. Hagen Town, Western Highlands Province
Funding Source: GoPNG Development Budget
Project Manager: Project Management Unit, Western Highlands Provincial Health Authority
Progress: Funds released via MOU to the Western Highlands Provincial Health Authority to implement Hospital Redevelopment. Construction commenced at the end of 2011 and is currently ongoing.

REHABILITATION PROJECTS:

a. Contract No.: Internal Contract: A. 1. 1 WHPHA 2013 01
Description: Construction of 2nd Stage for New Mt Hagen General Hospital Building Facilities
Contract value: K11, 000, 000.00
Contractor: Gold Bell Construction
Progress: Maintenance work is completed, with the exception of the lift service and interior plumbing which is still in progress.

Project Site Photos:
b. **Contract No.** Internal Contract: A. 1. 1 WHPHA 2013 01  
**Description:** Physiotherapy Toilets  
**Contract value:** K66, 988.00  
**Contractor:** Bador Limited  
**Progress:** Maintenance work is 100% completed.

**Project Site Photos:**

![](image1)

![](image2)
c. **Contract No.** Internal Contract: A. 1. 2. WHPHA 2013 02  
**Description:** Tiling of Flooring in Children’s Ward  
**Contract value:** K11, 548.00  
**Contractor:** Bador Limited  
**Progress:** Maintenance work is 100% completed.

**Project Site Photos:**
d. **Contract No.** Internal Contract: A. 1. 3. WHPHA 2013 03
**Description:** Medical Record Roof Maintenance
**Contract value:** K56, 476.00
**Contractor:** Bador Limited
**Progress:** Maintenance work is 100% completed.

**Project Site Report**
MT HAGEN GENERAL HOSPITAL REDEVELOPMENT

e. **Contract No.**
**Description:**
**Contract value:**
**Contractor:**
**Progress:**

Internal Contract: A. 1. 4. WHPHA 2013 4
New Medical Ward Female Toilet
K78, 518.00
Corner Builders Ltd
Maintenance work is 100% completed.

Project Site Photos:
MT HAGEN GENERAL HOSPITAL REDEVELOPMENT

f. Contract No. Internal Contract: A. 1. 5. WHPHA 2013 05 WORKSHOP AT FACILITIES
Description: Construction of New Maintenance Shed Facilities
Contract value: K248,129.00
Contractor: Elda Nest Maintenance & Joinery Limited
Progress: Maintenance work is 100% completed.
g. **Contract No.:** PSTB A. 1. 6. WHPHA 2013 06  
**Description:** Construction of New Nurses Accommodation  
**Contract value:** K3, 046, 100.00  
**Contractor:** Quality Renomaint Consultants (QRC)  
**Progress:** Construction work is ongoing, Contractor abandoned site due to cash flow and management issues after initial mobilisation to site in 2011. The WHPHA has come to an agreement with the Contractor to complete the project. WHPHA will procure materials and QRC will construct building.

**Project Site Photos:**

h. **Contract No.:** Internal Contract: A. 1. 8. WHPHA 2013 08  
**Description:** New Stonewalls & Kerbs  
**Contract value:** K37, 000.00  
**Contractor:** Eldad Nest Maintenance & Joinery Limited  
**Progress:** Construction work is 100% completed.

**Project Site Photos:**
MT HAGEN GENERAL HOSPITAL REDEVELOPMENT

i. **Contract No.** Internal Contract A. 1. 9. WHPHA 2013 10  
**Description:** Fencing to Facilities & Fuel Boucher  
**Contract value:** K259,921.00  
**Contractor:** Bador Limited  
**Progress:** Construction work is 100% completed.

Project Site Photos:
MT HAGEN GENERAL HOSPITAL REDEVELOPMENT

j. Contract No. PSTB MHGH 2011-01
Description: Staff Houses & Hostel Maintenance
Contract value: K1, 438,235.00
Contractor: Bador Limited & Eldad Nest Maintenance & Joinery Limited
Progress: Construction work is 100% completed. Thirty-eight (38) Staff houses and hostels underwent maintenance and were fully furnished.

Project Site Photos:
MT HAGEN GENERAL HOSPITAL REDEVELOPMENT

k. **Contract No.** PSTB MHGH 2011-02  
**Description:** Perimeter Fencing of WHPHA Site  
**Contract value:** K691, 848.00  
**Contractor:** UECCP  
**Progress:** Construction work is 100% completed.

*Project Site Photos:*
2.8. MODILON HOSPITAL REDEVELOPMENT, MADANG

<table>
<thead>
<tr>
<th>Project Code</th>
<th>Actual Appropriation</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>2011 (PGK)</td>
</tr>
<tr>
<td>21371</td>
<td>-</td>
</tr>
</tbody>
</table>

PIP No.: 03514  
Program Name: Modilon Hospital Rehabilitation  
Location: Modilon Town, Madang Province  
Funding Source: GoPNG Development Budget  
Contract No: PSTB – 05/2014 – MGHOT – 03/2014  
Project Manager: Modilon General Hospital  
Description: Design and Construction of New Operating Theatre

**STAGE 1: Construction of New Operating Theatre**
- Contact Value: K4, 103,100.00  
- Contractor: JR Company Limited  
- Progress: Construction in progress - 90% completed and awaiting Stage 2 work to be completed before final construction works will be done. Funds (K5M) released to the Hospital via MOU to implement the Hospital Rehabilitation program. Construction work is expected to be completed by March, 2016.

**STAGE 2: Installation of Services to New Operating Theatre**
- Contact Value: K4, 336,200.00  
- Contractor: JR Company Limited  
- Progress: Stage 2 is progressing well as per installation guides and specifications. There was a 2-3 month delay due to Air Conditioning Ducting System procurement from overseas manufacturers, this however, has since arrived and installation is progressing on schedule. Electrical works will commence upon the completion of the Air-Conditioning System. Installation works are expected to be completed by early 2016.

Project Site Photos:
MODILON HOSPITAL REDEVELOPMENT
MODILON HOSPITAL REDEVELOPMENT
2.9. ANGAU HOSPITAL REDEVELOPMENT, MOROBE PROVINCE

<table>
<thead>
<tr>
<th>Project Code</th>
<th>Actual Appropriation</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>2011 (PGK)</td>
</tr>
<tr>
<td>21239</td>
<td>10,000,000.00</td>
</tr>
</tbody>
</table>

**PIP No.:** 03230  
**Program Name:** Angau General Hospital Redevelopment  
**Contract No:** PNG Government – Through NEC  
**Description:** Phase 1 - “Design & Documentation Consultancy work”  
**Contract value:** K500, 000,000.00 (Total Project Value)  
**Contractor:** Hornibrooks – NEC Approval under ‘State of Emergency’.  
**Progress:** Two components of work currently carried out on Angau Hospital project. These are:

1. **Redevelopment Project** – The Health Services Plan and Facility Master Plan have both been completed and approved. Design & Documentation for Angau Hospital Redevelopment – Design and documentation for the Redevelopment of Angau Hospital will be tendered in 2016.

2. **Early & Emergency Works** – Painting of Gware Wing Building and Children Outpatient Building has been completed. Construction of temporary wards by Hornibrooks under emergency works has been completed. Stage two of temporary works tendered but scope of works reduced to meet funds availability. Stage two works should commence construction in 2016.
2.10. SIR JOSEPH NOMBRI MEMORIAL - KUNDIAWA GENERAL HOSPITAL REHABILITATION

<table>
<thead>
<tr>
<th>Project Code</th>
<th>Actual Appropriation</th>
</tr>
</thead>
<tbody>
<tr>
<td>2011 (PGK)</td>
<td>2012 (PGK)</td>
</tr>
<tr>
<td>21602</td>
<td>-</td>
</tr>
</tbody>
</table>

- **PIP No.:** 03892
- **Program Name:** Sir Joseph Nombri Memorial Kundiawa General Hospital Rehabilitation
- **Location:** Kundiawa, Simbu Province
- **Funding Source:** GoPNG Development Budget
- **Project Manager:** Sir Joseph Nombri Memorial (SJNM) - Kundiawa General Hospital
- **Province:** Simbu Province
- **Description:** Development and Rehabilitation of Hospital Facilities

a. **Description:** Construction of Storage & Warehouse  
**Contractor:** Simitame Engineering & Construction  
**Progress:** Project Completed.

b. **Description:** Construction of Doctors & Nurses On-call Duplex  
**Contractor:** NMD Constructions  
**Progress:** Project Completed.
SIR JOSEPH NOMBRI MEMORIAL – KUNDIWA GENERAL HOSPITAL REHABILITATION

c. **Description:** Installation & Construction of Alternate Water Supply  
   **Contractor:** Hydro-Tech Ltd  
   **Progress:** Borehole completed, now awaiting construction of water supply to begin.

d. **Description:** Construction of Physiotherapy & Gym  
   **Contractor:** TBA  
   **Progress:** Construction work in progress.

e. **Description:** Extension to Laboratory for Histopathology & Microbiology CT Scans  
   **Contractor:** TBA  
   **Progress:** Construction work in progress.

f. **Description:** Construction of Hospital By-Pass Road  
   **Contractor:** SJNM-Kundiwa General Hospital  
   **Progress:** Construction work in progress.

g. **Description:** Construction of Hospital Perimeter Fencing  
   **Contractor:** Gaul Enterprise Ltd  
   **Progress:** Construction work in progress. Awaiting access road completion.

h. **Description:** Rehabilitation & Upgrading of Wards/Infrastructure  
   **Contractor:** SJNM – Kundiwa General Hospital  
   **Progress:** Rehabilitation work in progress.

i. **Description:** Construction of Single MOs Duplex (F/M)  
   **Contractor:** TBA  
   **Progress:** Construction to commence pending further funding.
3.0 NEW HOSPITAL DEVELOPMENT

3.1. CONSTRUCTION OF NEW WABAG HOSPITAL

<table>
<thead>
<tr>
<th>Project Code</th>
<th>Actual Appropriation</th>
</tr>
</thead>
<tbody>
<tr>
<td>21299</td>
<td>2011 (PGK) 10,000,000.00</td>
</tr>
</tbody>
</table>

PIP No.: 03328
Program Name: Wabag Provincial Hospital
Location: Wabag, Enga Province
Funding Source: GoPNG Development Budget
Description: Consultancy Services – Design, Documentation and Construction of New Wabag Hospital.
Contract value: K320M
Contractor: TBA
Progress: Consultant from United States of America completed the design of new Wabag Hospital.

K5m was transferred by NDoH through MOU to the Enga Provincial Government for consultancy services payment. The land acquisition for the new hospital settled by the Enga Provincial Administration.

3.2. DEVELOPMENT OF NEW BORAM HOSPITAL, ESP

<table>
<thead>
<tr>
<th>Project Code</th>
<th>Actual Appropriation</th>
</tr>
</thead>
<tbody>
<tr>
<td>22140</td>
<td>2011 (PGK) 10,000,000.00</td>
</tr>
</tbody>
</table>

Project: Relocation of Boram General Hospital
Description: Feasibility Study, Master Plan, Schematic Design, Detail Design Consultancy Services
Province: East Sepik Province
Contract value: TBA
Contractor: Architectural Allianz Limited
Progress: The East Sepik Provincial Executive Council (PEC) and Hospital Board have identified a site for the relocation of Boram Hospital. While waiting for the confirmation and payment for the new site, urgent maintenance work will be carried out on the existing facilities at Boram Hospital. Total funding of K24M was withdrawn from Boram Hospital by Department of Finance (DoF) in early 2015 and may lead to delay in the project implementation. Refer to 3.6. Boram Hospital Rehabilitation.
3.3. DEVELOPMENT OF NEW NGI REGIONAL HOSPITAL (WAIRIKI), ENBP

<table>
<thead>
<tr>
<th>Project Code</th>
<th>Actual 2011 (PGK)</th>
<th>2012 (PGK)</th>
<th>2013 (PGK)</th>
<th>2014 (PGK)</th>
<th>2015 (PGK)</th>
</tr>
</thead>
<tbody>
<tr>
<td>21237</td>
<td>10,000,000.00</td>
<td>5,000,000.00</td>
<td>-</td>
<td>20,000,000.00</td>
<td>-</td>
</tr>
</tbody>
</table>

- PIP No.: 03227
- Program Name: Relocation of Nonga Base General Hospital
- Location: East New Britain Province
- Funding Source: GoPNG Development Budget
- Description: Development of New NGI Regional Referral Hospital
- Contract value: K10,000,000.00
- Contractor: TBA

Progress:

- A site has been identified and approved by the ENB Provincial Executive Council (PEC) at the former Wairiki Plantation. The Provincial Administration has paid a total of K3.2M to acquire the land. Transfer of title to the Provincial Administration. The Design Brief is now under Review.
- Clearing and grubbing work on the new site is completed.
- K20M Funds allocated for the project was kept by NDoH. However, the funds were withdrawn by DoF in early 2015.
4.0 RURAL HOSPITAL DEVELOPMENT

<table>
<thead>
<tr>
<th>Project Code</th>
<th>Actual Appropriation</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>2011 (PGK)</td>
</tr>
<tr>
<td>21373</td>
<td>-</td>
</tr>
</tbody>
</table>

4.1. TELEFOMIN RURAL HOSPITAL DEVELOPMENT

PIP No.: 03242  
Program Name: Telefomin Hospital Upgrading  
Location: Sandaun Province  
Funding Source: GoPNG Development Budget  
Project Manager: Tusitala Architects Ltd.

a: Contract No: CSTB 2292 - HSIP/10/D285/01  
Description: Consultancy Services for Design, Documentation and Project Management  
Contact Value: K660,000.00  
Consultants: Tusitala Architects Ltd  
Progress: Consultancy Services for Design and Documentation has been completed and the Consultants are providing ongoing Project Management Services for the Construction Phase.

b: Contract No: CSTB 2615  
Description: Construction of Telefomin District Hospital  
Contact Value: K10,821,423.00  
Contractor: Symobako Limited  
Progress: Construction commenced onsite at the end of November, 2014 and is now 80% completed. There is a funding gap for the project which may result in the contractor abandoning the project site. Urgent need for funding to be provided to complete this project.
4.2. MAPRIK RURAL HOSPITAL DEVELOPMENT

<table>
<thead>
<tr>
<th>PIP No.</th>
<th>03494</th>
</tr>
</thead>
<tbody>
<tr>
<td>Program Name</td>
<td>Maprik Hospital Upgrading</td>
</tr>
<tr>
<td>Location</td>
<td>Maprik District, East Sepik Province</td>
</tr>
<tr>
<td>Funding Source</td>
<td>GoPNG Development Budget</td>
</tr>
<tr>
<td>Contract No</td>
<td>ESP-MD-INF-03/2013</td>
</tr>
<tr>
<td>Description</td>
<td>Consultancy Services for Design, Documentation &amp; Project Management of Maprik Hospital Redevelopment</td>
</tr>
<tr>
<td>Contact Value</td>
<td>K1,379,840.00</td>
</tr>
<tr>
<td>Consultants</td>
<td>Architectural Allianz Limited</td>
</tr>
<tr>
<td>Progress</td>
<td>Tender for the Consultancy Services was tendered through the East Sepik Provincial Supply and Tenders Board. Design and Documentation is now completed. Tender for Phase 1 construction will commence once a total funding of K20M is secured by Maprik District and East Sepik Provincial Administration. Ongoing Project Management during the Construction Phase will be provided by Architectural Allianz Limited. Early works (Phase 1) have commenced with the Tender for the Construction of Temporary facilities sent to Maprik District for Award of Contract. These facilities will be used by staff and patients during the construction phase, and include an Office Building, Outpatient Building and a Dispensary and Storage Building.</td>
</tr>
</tbody>
</table>
4.3. TAMBUL RURAL HOSPITAL DEVELOPMENT

PIP No.: 03494
Program Name: Tambul Hospital Upgrading
Location: Tambul Nebilyer District, Western Highlands Province
Funding Source: GoPNG Development Budget
Project Manager: Western Highlands Provincial Health Authority (WHPHA)

a. Contract No: CSTB 2493 - CSSB/12/CS279/01
Description: Consultancy Services for Master Plan, Detailed Design & Documentation
Contact Value: K708, 000.00
Consultants: NME International (PNG) Ltd
Progress: Contract for Design and Documentation Consultancy Services was awarded and signed on 15 August 2013 by NME International (PNG) Ltd. Termination of Contract in process due to a delay in completion of work.

Project funding of K5, 000,000.00 was transferred to WHPHA to implement the project. Support funding coming from the District Services Improvement Program (DSIP).

Description: Construction of Tambul Temporary Clinic
Contact Value: K827, 311.50
Consultants: Kaim Building Construction
Progress: Construction commenced on 11th August 2015 and was successfully completed on 28th September 2015. The following buildings were constructed for temporary use:
- Outpatient Building
- 15 Bed Ward Building
- Maternity Wing
- Ablution Block

Project Site Photos:
TAMBUL RURAL HOSPITAL DEVELOPMENT

OUT PATIENT BUILDING

MATERNITY WING

2nd PHASE
100% PROJECT COMPLETION
5.0 OTHER HOSPITAL REDEVELOPMENT

5.1. LALOKI PSYCHIATRIC HOSPITAL

<table>
<thead>
<tr>
<th>Project Code</th>
<th>Actual Appropriation</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>2011 (PGK)</td>
</tr>
<tr>
<td>21242</td>
<td>2,500,000.00</td>
</tr>
</tbody>
</table>

PIP No.: 03233  
Program Name: Construction of Staff Housing and Administration Office Block  
Location: Laloki Psychiatric Hospital, Central Province  
Funding Source: GoPNG Development Budget  
Project Manager: NDoH

5.1.1. LALOKI PSYCHIATRIC HOSPITAL ADMINISTRATION BUILDING

a. Project No: CSSB/14/SU273/01  
Project Site: Laloki Psychiatric Hospital, Central Province  
Description: Supply & Fabrication of Steel Frame for Administration Building  
Contract value: K600,000.00  
Contractor: Steel Industries Ltd  
Progress: Fabrication of Steel Frame in progress at Steel Industries factory.

Steel Fabrication:
b. Project No: CSSB/14/C273/01  
Project Site: Laloki Psychiatric Hospital, Central Province  
Description: Construction of Administration Building.  
Contract value: TBA  
Contractor: TBA  
Progress: Tender Documentation to commence upon supply and Fabrication of steel.

5.1.2. LALOKI PSYCHIATRIC HOSPITAL WATER UPGRADE

Project No: CSSB/13/C273/01  
Project Site: Laloki Psychiatric Hospital, Central Province  
Description: Water Supply Upgrade for Laloki Hospital  
Contract value: K1,000,000.00  
Contractor: TBA  
Progress: K1,000,000 transferred to Laloki Hospital through an MoU between NDoH and Laloki Hospital.

5.2. UPGRADING OF CPHL PC3 LABORATORY – PORT MORESBY GENERAL HOSPITAL

<table>
<thead>
<tr>
<th>Project Code</th>
<th>Actual Appropriation</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>2011 (PGK)</td>
</tr>
<tr>
<td>21246</td>
<td>2,300,000.00</td>
</tr>
</tbody>
</table>

PIP No.: 03236  
Program Name: Upgrading Work on the CPHL PC3 Lab, PMGH  
Location: 3Mile, Port Moresby, NCD  
Funding Source: GoPNG Development Budget  
Contract No: CSTB 2268 – CSSB/11/C200/01  
Description: Upgrading work on CPHL PC3 Lab  
Contract value: K798,812.95  
Contractor: Clean Room System Int. of New Zealand  
Progress: Construction work is 95% completed. Final certification and commissioning is awaiting the installation of laboratory equipment, which is expected to be completed by January, 2016. Once commissioned this lab will be the first for the public health system in PNG for TB bacteria culture and testing.
5.3. ST MARY’S HOSPITAL VUNAPOPE REHABILITATION

<table>
<thead>
<tr>
<th>Project Code</th>
<th>2011 (PGK)</th>
<th>2012 (PGK)</th>
<th>2013 (PGK)</th>
<th>2014 (PGK)</th>
<th>2015 (PGK)</th>
</tr>
</thead>
<tbody>
<tr>
<td>21533</td>
<td>-</td>
<td>-</td>
<td>-</td>
<td>-</td>
<td>-</td>
</tr>
</tbody>
</table>

**ST MARY’S HOSPITAL VUNAPOPE REHABILITATION**

**Project Code**: 03774

**Program Name**: Training Institution Rehabilitation & Support

**Location**: Kokopo, East New Britain Province

**Funding Source**: GoPNG Development Budget

**Project Manager**: St Mary’s Hospital Vunapope

**Province**: East New Britain Province

*a.* **Contract No.:** PIP Project 1/2015

**Description**: Refurbishment & Development of Nurses Transit Facility

**COMPONENT 1:**

**Description**: Conversion of Male Single Quarters into Female Nurses Transit House

**Contractor**: Jon-Sons Building & Maintenance

**Contract Value**: K89,378.32 (Proposed budget)

**Progress**: Scope of works commenced in November, 2015, and is expected to be completed within 9 weeks (1st Quarter, 2015).

**Project Site:**
COMPONENT 2:
Description: Construction of Kitchen / Haus Kuk
Contractor: Jon-Sons Building & Maintenance
Contract Value: K47, 863.55 (Proposed budget)
Progress: To commence upon completion of Component 1.
ST MARY'S HOSPITAL VUNAPOPE REHABILITATION

Nurses Transit House Proposed Outdoor Kitchen Design
### COMPONENT 3:

**Description:** Construction of Haus Win – Nurses Eating Area  
**Contractor:** Jon-Sons Building & Maintenance  
**Contract Value:** K14, 033.56 (Proposed budget)  
**Progress:** Yet to Commence.

### Component B: PIP Project 2/2015

**Contract No.:** PIP Project 2/2015  
**Description:** Maintenance of Admin Office/Dental Surgery/Laboratory & Pharmacy  
**Contractor:** TBA  
**Contract Value:** TBA  
**Progress:** Scope of works commenced mid-November, 2015.
6.0  ONGOING ROLL-OVER PROJECTS (2011 PIP DEVELOPMENT BUDGETS)

6.1.  PROVINCIAL TRANSIT MEDICAL STORES

<table>
<thead>
<tr>
<th>Project Code</th>
<th>Actual Appropriation</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>2011 (PGK)</td>
</tr>
<tr>
<td>21253</td>
<td>14,400,000.00</td>
</tr>
</tbody>
</table>

NOTE: The Provincial Transit Medical Store (PTMS) Program is a composition of PTMS building, Standby Generator, Vaccine Chiller Unit and Pallet Racking.

PIP No.: 03283
Program Name: Provincial Transit Medical Stores Construction
Funding Source: GoPNG Development Budget

6.1.1. Tender Number: CSTB 2156
Contract Number: CSSB/11/C283/01
Project Site: Madang, Madang Province
Description: Construction of Provincial Transit Medical Store
Contract Value: K855,150.55
Contractor: PNG Construction Ltd
Project Manager: NDoH
Progress: Construction completed and awaiting outstanding defects to be rectified. The Standby Generator Set has been delivered, installed and commissioned by Contractor, Energy Power Systems (PNG) Ltd and Delivery of Vaccine Chiller Unit in progress.

Project Site Photos:
MADANG PTMS

CAPITAL INFRASTRUCTURE, MEDICAL EQUIPMENT & STATIC PLANT 4TH QUARTER REVIEW REPORT –2015
54/116
6.1.2. Tender Number: CSTB 2157  
Contract Number: CSSB/11/C288/01  
Project Site: Kokopo, East New Britain Province  
Description: Construction of Provincial Transit Medical Store  
Contract Value: K1,289,794.77  
Contractor: Southern Enterprises Ltd  
Project Manager: NDoH  
Progress: Project is completed and the building is in use. The Standby Generator Set has been delivered, installed and commissioned by Contractor, Energy Power Systems (PNG) Ltd and Delivery of Vaccine Chiller Unit in progress.

6.1.3. Tender Number: CSTB 2264  
Contract Number: CSSB/11/C276/01  
Project Site: Mendi, Southern Highlands Province  
Description: Construction of Provincial Transit Medical Store  
Contract Value: K1,049,503.90  
Contractor: PNG Construction Ltd  
Project Manager: NDoH  
Progress: Construction completed, awaiting outstanding defects to be rectified. The Standby Generator Set has been delivered, installed and commissioned by Contractor, Energy Power Systems (PNG) Ltd and Delivery of Vaccine Chiller Unit in progress.
6.1.4. Tender Number: CSTB 2267
Contract Number: CSSB/11/C281/02
Project Site: Goroka, Eastern Highlands Province
Description: Construction of Provincial Transit Medical Store
Contract Value: K1,010,918.00
Contractor: PNG Construction Ltd
Project Manager: NDoH
Progress: Construction completed and Take Over Certificate issued. ‘Defect Liability Period’ expired in 2014, awaiting outstanding defects to be rectified. NDoH conducted the final inspection in October 2015. An existing Standby Generator Set will be used and the Vaccine Chiller Unit is yet to be Tendered.

Eastern Highlands Completed PTMS Project Site Photos:
6.1.5. Tender Number: CSTB 2445
Contract Number: CSSB/12/C278/01
Project Site: Wabag, Enga Province
Description: Construction of Provincial Transit Medical Store
Contract Value: K1,034,188.92
Contractor: Haom Builders Limited
Project Manager: NDoH
Progress: Project Completed and Defects Liability Period expired in October, 2015. The Standby Generator Set has been delivered, installed and commissioned by Contractor, Energy Power Systems (PNG) Ltd, and Delivery of Vaccine Chiller Unit in progress.
### 6.1.6. Provincial Transit Medical Stores

<table>
<thead>
<tr>
<th>Tender Number:</th>
<th>CSTB 2619</th>
</tr>
</thead>
<tbody>
<tr>
<td>Contract Number:</td>
<td>CSSB/12/C280/01</td>
</tr>
<tr>
<td>Project Site:</td>
<td>Kundiawa, Simbu Province</td>
</tr>
<tr>
<td>Description:</td>
<td>Construction of Simbu Transit Medical Store</td>
</tr>
<tr>
<td>Contract Value:</td>
<td>K979,855.92</td>
</tr>
<tr>
<td>Contractor:</td>
<td>Haom Builders</td>
</tr>
<tr>
<td>Project Manager:</td>
<td>Provincial Department of Works</td>
</tr>
<tr>
<td>Progress:</td>
<td>Construction 100% completed and under DLP which expired in October, 2015. Take over certificate has been issued. Vaccine Chiller Unit and Standby Generator Set yet to be Tendered in 2015.</td>
</tr>
</tbody>
</table>

### 6.1.7. Provincial Transit Medical Stores

<table>
<thead>
<tr>
<th>Tender Number:</th>
<th>CSTB 2620</th>
</tr>
</thead>
<tbody>
<tr>
<td>Contract Number:</td>
<td>CSSB/12/C271/01</td>
</tr>
<tr>
<td>Project Site:</td>
<td>Daru, Western Province</td>
</tr>
<tr>
<td>Description:</td>
<td>Construction of Provincial Transit Medical Store</td>
</tr>
<tr>
<td>Contract Value:</td>
<td>K979,000.00</td>
</tr>
<tr>
<td>Contractor:</td>
<td>W.J. Niugini Limited</td>
</tr>
<tr>
<td>Project Manager:</td>
<td>NDoH</td>
</tr>
<tr>
<td>Progress:</td>
<td>Construction 100% completed. DLP expires in April, 2016. Vaccine Chiller Unit and Standby Generator Set yet to be Tendered in 2015.</td>
</tr>
</tbody>
</table>

### 6.1.8. Provincial Transit Medical Stores

<table>
<thead>
<tr>
<th>Tender Number:</th>
<th>CSTB 2664</th>
</tr>
</thead>
<tbody>
<tr>
<td>Contract Number:</td>
<td>CSSB/12/C277/01</td>
</tr>
<tr>
<td>Project Site:</td>
<td>Tari, Hela Province</td>
</tr>
<tr>
<td>Description:</td>
<td>Construction of Provincial Transit Medical Store</td>
</tr>
<tr>
<td>Contract Value:</td>
<td>K1,370,000.00</td>
</tr>
<tr>
<td>Contractor:</td>
<td>Quality Renomaint Contractors Limited</td>
</tr>
<tr>
<td>Project Manager:</td>
<td>NDoH</td>
</tr>
<tr>
<td>Progress:</td>
<td>Construction in progress – 85% completed. Delay in project between February, 2015 to June, 2015 when materials arrived on site.</td>
</tr>
</tbody>
</table>

### 6.1.9. Provincial Transit Medical Stores

<table>
<thead>
<tr>
<th>Tender Number:</th>
<th>CSTB 2665</th>
</tr>
</thead>
<tbody>
<tr>
<td>Contract Number:</td>
<td>CSSB/12/C271/02</td>
</tr>
<tr>
<td>Project Site:</td>
<td>Kiunga, Western Province</td>
</tr>
<tr>
<td>Description:</td>
<td>Construction of Provincial Transit Medical Store</td>
</tr>
<tr>
<td>Contract Value:</td>
<td>K1, 310, 000.00</td>
</tr>
<tr>
<td>Contractor:</td>
<td>National Construction Engineering Services Limited</td>
</tr>
<tr>
<td>Project Manager:</td>
<td>NDoH/Provincial Health</td>
</tr>
<tr>
<td>Progress:</td>
<td>Construction in progress – 70% completed. Due to very long delays in construction work NDoH has recommended to CSTB for termination of the contract. Awaiting CSTB for termination.</td>
</tr>
</tbody>
</table>
6.1.10. **Contract Number**: PMU.04-4/2014  
**Project Site**: Alotau, Milne Bay Province  
**Description**: Construction of Transit Medical Store  
**Contract Value**: K1, 000, 000.00  
**Contractor**: Island Trading  
**Project Manager**: MBPHA  
**Progress**: Stage 3 (Internal Refitting) Construction in progress – 90% Completed.

**Project Site Photos:**

![Project Site Photo 1](image1.png)  
![Project Site Photo 2](image2.png)  
![Project Site Photo 3](image3.png)  
![Project Site Photo 4](image4.png)  
![Project Site Photo 5](image5.png)  
![Project Site Photo 6](image6.png)
6.1.11. Provincial Transit Medical Stores

Tender Number: CSTB 2447
Contract Number: CSSB/12/C275/01
Project Site: Popondetta, Oro Province
Description: Construction of Provincial Transit Medical Store
Contract Value: K860,000.00
Contractor: Gini Builders Limited
Project Manager: Popondetta Hospital Architect
Progress: Construction in progress—65% completed but is progressing slowly. Termination of Contract is in progress.

Project Site Photos:
6.1.12. Tender Number: CSTB 2158  
Contract Number: CSSB/11/C286/01  
Project Site: Lorengau, Manus Province  
Description: Construction of Provincial Transit Medical Store  
Contract Value: K880,000.00  
Contractor: Kenspeckle Builders Ltd  
Project Manager: Provincial Health & Technical Services Division  

6.1.13. Tender Number: CSTB 2266  
Contract Number: CSSB/11/C285/01  
Project Site: Vanimo, West Sepik Province  
Description: Construction of Provincial Transit Medical Store  
Contract Value: K976,080.00  
Contractor: Kiuamanda Construction Limited  
Project Manager: Provincial Department of Works  
Progress: Contract has been Terminated. K1.1M Funds transferred to Vanimo General Hospital for Re-Tender of Construction of West Sepik PTMS.

Project Site: Top Town, Lae, Morobe Province  
Description: Refurbishment and Extension of Transit Medical Store  
Contract Value: K231,600  
Contractor: Tulait Consultant Architects Ltd  
Project Manager: NDoH  
Progress: Schematic Design submitted to NDoH for approval. Detail Designing and Documentation in progress.

6.1.15. Contract Number: TBA  
Project Site: Mt Hagen, Western Highlands Province  
Description: Construction of Transit Medical Store  
Contract Value: TBA  
Contractor: TBA  
Project Manager: Western Highlands Provincial Health Authority  
Progress: Awaiting Site Identification by Western Highlands Provincial Health Authority.

6.1.16. Contract Number: TBA  
Project Site: Konedobu, NCD  
Description: Construction of Provincial Transit Medical Store  
Contract Value: TBA  
Contractor: TBA  
Project Manager: NDoH
Progress: Awaiting Site Identification by the Central (PA).

PROVINCIAL TRANSIT MEDICAL STORES

6.1.17.

<table>
<thead>
<tr>
<th>Contract Number</th>
<th>TBA</th>
</tr>
</thead>
<tbody>
<tr>
<td>Project Site:</td>
<td>Banz, Jiwaka Province</td>
</tr>
<tr>
<td>Description:</td>
<td>Construction of Provincial Transit Medical Store</td>
</tr>
<tr>
<td>Contract Value:</td>
<td>TBA</td>
</tr>
<tr>
<td>Contractor:</td>
<td>TBA</td>
</tr>
<tr>
<td>Project Manager:</td>
<td>NDoH</td>
</tr>
<tr>
<td>Progress:</td>
<td>Site Identification by the Provincial Administration (PA). Awaiting confirmation by Governor regarding land title.</td>
</tr>
</tbody>
</table>

Note:

a) Western Highlands Provincial Health Authority requires more funds to purchase land for the Construction of the Western Highlands PTMS.
b) Jiwaka Province and Central Province will identify suitable sites with a proper ‘land title or CAO’ before the commencement of the project.
6.2. REGIONAL AREA MEDICAL STORES

<table>
<thead>
<tr>
<th>Project Code</th>
<th>Actual Appropriation</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>2011 (PGK) 2012 (PGK) 2013 (PGK) 2014 (PGK) 2015 (PGK)</td>
</tr>
<tr>
<td>21374</td>
<td>- 2,200,000.00 - - -</td>
</tr>
</tbody>
</table>

**PIP No.:** 03538  
**Program Name:** Regional Area Medical Stores Rehabilitation & Construction  
**Funding Source:** GoPNG Development Budget

### 6.2.1. Project Site: Badili, Port Moresby, NCD
- **Description:** Refurbishment & Upgrading of Badili AMS  
- **Contract Value:** TBA  
- **Contractor:** TBA  
- **Project Manager:** TBA  
- **Progress:** Tender process for construction is in progress and awaiting the award of contract.

### 6.2.2. Project Site: Milford Haven Road, Lae, Morobe Province
- **Description:** Design & Documentation for the Refurbishment & Extension of Lae AMS  
- **Contract Value:** TBA  
- **Contractor:** TBA  
- **Project Manager:** TBA  
- **Progress:** Tender for the Refurbishment & Upgrading of the facility is still pending funding before the Award of Contract for the work to commence.

### 6.2.3. Project Site: Dobel, Mt Hagen, Western Highlands Province
- **Description:** Refurbishment & Upgrading of Mt Hagen AMS  
- **Contract Value:** TBA  
- **Contractor:** TBA  
- **Project Manager:** TBA  
- **Progress:** Now awaiting funds for the Award of Contract to commence the Refurbishment & Upgrading of the facility.
6.2.4. Tender Number: TBA
Contract Number: CSSB/14/D288/01
Proposed Project Site: Butuwin, Kokopo, East New Britain
Description: Construction of New Rabaul (Butuwin) AMS
Contract Value: TBA
Contractor: TBA
Project Manager: TBA
Progress: Architectural Allianz Ltd was awarded the Consultancy Services Contract for Feasibility Studies, Detail Design, Documentation & Project Management for the new Rabaul(Butuwin) AMS. Feasibility studies and schematic design is currently in progress. The construction of the facility is pending further funding.
6.3. **COMMUNITY HEALTH POSTS**

<table>
<thead>
<tr>
<th>Project Code</th>
<th>Actual Appropriation</th>
</tr>
</thead>
<tbody>
<tr>
<td>21252</td>
<td>2011 (PGK)</td>
</tr>
<tr>
<td></td>
<td>10,300,000.00</td>
</tr>
</tbody>
</table>

NOTE: The Community Health Post Program is a composition of 3x Staff Houses, CHP Building, Ablution Block, Standby Generator Set Shed, Incinerator and Security Fencing.

- **Project Code**: 03567
- **Program Name**: Aid Post Rehabilitation & Establishment of Community Health Post
- **Funding Source**: GoPNG Development Budget

6.3.1. **Tender Number**: CSTB 2373
- **Contract Number**: CSSB/11/C285/02
- **Project Site**: Baro Community Health Post, Vanimo/Green, West Sepik Provincial
- **Description**: Construction of Community Health Post
- **Contract Value**: K2,468,917.43
- **Contractor**: PNG Construction Limited
- **Project Manager**: West Sepik Provincial Health Authority
- **Progress**: Construction still in progress – 80% complete. Land owner issue is slowing the progress of the project. Land owners are stopping the contractors from working and stealing building materials and tools.

**FUNDING GAP WHICH MAY AFFECT THE COMPLETION OF THE PROJECT.**

**Project Site Photos:**
### Community Health Posts

#### 6.3.2. Tender Number: CSTB 2298
- **Contract Number:** CSSB/11/C287/01
- **Project Site:** Lamusmus Community Health Post, New Ireland Province
- **Description:** Construction of a Community Health Post (CHP)
- **Contract Value:** K2,596,666.00
- **Contractor:** G-man Contractors Ltd
- **Project Manager:** NDoH
- **Progress:** Construction progressing well - 95% completed. Medical equipment yet to be installed. Expected to be completed within 1st Quarter, 2016.

FUNDING GAP WHICH MAY AFFECT THE COMPLETION OF THE PROJECT.

#### Project Site Photos:

#### 6.3.3. Contract Number: CSTB 2374
- **Project Site:** Gagma Mambuno, Kundiawa Gembolg District, Simbu Province
- **Description:** Construction of a Community Health Post
- **Contract Value:** K2,611,006.71
- **Contractor:** Weretto Brothers Limited
- **Project Manager:** Department of Works, Simbu & NDoH
- **Progress:** Construction in progress – 88% completed. Expected completion in 2016.

FUNDING GAP WHICH MAY AFFECT THE COMPLETION OF THE PROJECT.
6.3.4. Tender Number: CSTB 2279  
Contract Number: CSSB/11/C275/01  
Project Site: Kiorata, Popondetta, Oro Province  
Description: Construction of a Community Health Post  
Contract Value: K2, 682,417.10  
Contractor: Simiendo Indambar Contractors Ltd  
Project Manager: NDoH/Popondetta Hospital Project Architect  
Progress: This Contract has been Terminated due to lack of performance of the Contractor.

6.3.5.  
Contract Number: CSSB/12/CS281/03  
Project Site: Amayuha, Goroka, Eastern Highlands Province  
Description: Design and Documentation Consultancy Services of Community Health Post  
Contract Value: K275, 000.00  
Consultant: Tusitala Architects Ltd  
Progress: Design and Documentation work is 100% completed. Awaiting funds to Tender for Construction.

6.3.6.  
Contract Number: CSSB/12/CS274/08  
Project Site: Sakakadi (Gwabegwabe), Milne Bay Province  
Description: Design and Documentation Consultancy Services of Community Health Post  
Contract Value: K212,000.00  
Consultant: Tusitala Architects Ltd  
Progress: Design and Documentation work is 100% completed. Awaiting funds to Tender for Construction.

6.3.7.  
Contract Number: CSSB/12/CS272/06  
Project Site: Uomai, Gulf Province  
Description: Design and Documentation Consultancy Services of Community Health Post  
Contract Value: K149, 060.21  
Consultant: Tulaits Architects Ltd  
Progress: Design and Documentation work is 100% completed. Awaiting funds to Tender for Construction.

6.3.8.  
Contract Number: CSSB/12/CS288/11  
Project Site: Wala, East New Britain Province  
Description: Design and Documentation Consultancy Services of Community Health Post  
Contract Value: K297, 000.00  
Consultant: Billy Architects Ltd  
Progress: Design and Documentation work is 100% completed. Awaiting funds to Tender for Construction. Ongoing Project Management by Billy Architects Ltd once funding is secured.
6.3.9. **Contract Number**: CSSB/12/CS286/01  
**Project Site**: Kapou, Manus Province  
**Description**: Design and Documentation consultancy Services of Community Health Post  
**Contract Value**: K214, 000.00  
**Consultant**: Tusitala Architects Ltd  
**Progress**: Design and Documentation work is 100% completed. Awaiting funds to Tender for Construction.

6.3.10. **Contract Number**: CSSB/12/CS273/09  
**Project Site**: Maopa, Central Province  
**Description**: Design and Documentation Consultancy Services of Community Health Post  
**Contract Value**: K197, 000.00  
**Contractor**: Tusitala Architects Ltd  
**Progress**: Design and Documentation work is 100% completed. Awaiting funds to Tender for Construction.

6.3.11. **Contract Number**: CSSB/12/CS279/04  
**Project Site**: Kanadabiam- Jiwaka Province  
**Description**: Design and Documentation consultancy Services of Community Health Post  
**Contract Value**: K143, 660.00  
**Consultant**: Tulaits Architects Ltd  
**Progress**: Design and Documentation work is 100% completed. Awaiting funds to Tender for Construction.

6.3.12. **Contract Number**: CSSB/12/CS284/01  
**Project Site**: Honoga- Hela Province  
**Description**: Design and Documentation Consultancy Services of Community Health Post  
**Contract Value**: K150, 660.00  
**Consultant**: Tulaits Architects Ltd  
**Progress**: Design and Documentation work is 100% completed. Awaiting funds to Tender for Construction.

6.3.13. **Contract Number**: CSSB/14/CS271/03  
**Project Site**: Bula- Western Province  
**Description**: Feasibility Studies, Master Planning, Design and Documentation Consultancy Services.  
**Contract Value**: K474,030.00  
**Consultant**: Peddle Thorp Architects  
**Progress**: Consultancy Services for Master Plan, Design and documentation in Progress.
COMMUNITY HEALTH POSTS

6.3.14.  Contract Number       CSSB/14/CS271/01
Project Site:    Buzi- Western Province
Description:    Feasibility Studies, Master Planning, Design and
                Documentation Consultancy Services.
Contract Value:  K487,300.00
Consultant:     PlanPac Architects
Progress:       Consultancy Services for Master Plan, Design and
                documentation completed.

Buzi CHP Schematic Design:
COMMUNITY HEALTH POSTS

6.3.15.  Contract Number  CSSB/14/CS271/02  
Project Site:  Sigabaduru- Western Province  
Description:  Feasibility Studies, Master Planning, Design and Documentation Consultancy Services.  
Contract Value:  K474,200.00  
Consultant:  PlanPac Architects  
Progress:  Consultancy Services for Master Plan, Design and documentation completed.

Sigabaduru CHP Schematic Design:
6.4.     TRAINING INSTITUTIONS

<table>
<thead>
<tr>
<th>Project Code</th>
<th>Actual Appropriation</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>2011 (PGK)</td>
</tr>
<tr>
<td>21376</td>
<td>-</td>
</tr>
</tbody>
</table>

6.4.1.     LAE SCHOOL OF NURSING

a. Contract Number: CSSB/12/D282/01, 02  
Project Site: Lae, Morobe Province  
Description: Consultancy Services for Design & Documentation of Male & Female Dormitories & Project Management Services.  
Contract Value: K79,800.00  
Consultant: Designscope Architects Ltd  
Progress: Ongoing Project Management provided by Designscope Architects during Construction Phase.

b. Contract Number: CSSB/13/C282/01, 02, 03, 04, 05, & 06  
Project Site: Lae, Morobe Province  
Description: Construction of Male and Female Dormitories  
Contract Value: K2,225,432.59  
Contractor: Haom Builders  
Project Manager: Designscope Architects  
Progress: Construction work 100% completed. Opening early February, 2016.

6.4.2.     ST MARY’S SCHOOL OF NURSING VUNAPOPE

Project Site: Vunapope, East New Britain Province  
Description: St. Mary’s School of Nursing Refurbishment work  
Project Manager: Vunapope Hospital Management  
Progress: K500,000.00 has been transferred to the school to fund the maintenance & rehabilitation work.

6.4.3.     LUTHERAN SCHOOL OF NURSING

Project Site: Madang, Madang Province  
Description: Lutheran School of Nursing Refurbishment work  
Progress: K125,000 has been transferred to the school to fund the maintenance & rehabilitation work.
6.4.4. PACIFIC ADVENTIST UNIVERSITY

Project Site: Pacific Adventist University- Central Province
Description: Refurbishment work
Project Value: K197, 399.22
Progress: K125, 000 was transferred to the school to fund the maintenance & rehabilitation work. Refurbishment of school buildings and upgrading of security locks was conducted. PAU SoN refurnished their Audio Visual equipment, Air Conditioning, manikins, other equipment and library, and furniture. All works are now completed.

Project Site Photos:
6.4.5. **ST BARNABAS SCHOOL OF NURSING**

**Contract Number:** PSTB/WU5-08/03/13  
**Project Site:** Alotau, Milne Bay Province  
**Description:** Refurbishment of School and Maintenance of School Buildings  
**Contract Value:** K928,810.85  
**Contractor:** Milne Bay Resource  
**Project Manager:** St Barnabas School of Nursing  
**Progress:** Project completed and handed over to St. Barnabas School of Nursing. Retention fund yet to be paid.

Project Site Photos:
6.4.6. **ST GERARDS VEIFA COMMUNITY HEALTH WORKER’S SCHOOL**  
**Project Site:** Bereina, Central Province  
**Description:** St. Gerards, Veifa Community Health Worker’s School (CHWS) Refurbishment work  
**Progress:** K83, 000.00 has been transferred to the school to fund the maintenance & rehabilitation work.

6.4.7. **KAPUNA CHWS**  
**Project Site:** Kerema, Gulf Province  
**Description:** Kapuna CHWS Refurbishment work  
**Progress:** K250, 000.00 has been transferred to the school to fund the maintenance & rehabilitation work.

6.4.8. **RUMGINA CHWS**  
**Project Site:** Kiunga, Western Province  
**Description:** Rumginae CHWS Refurbishment work  
**Progress:** K83, 000.00 has been transferred to the school to fund the maintenance & rehabilitation work.

6.4.9. **SALAMO CHWS**  
**Project Site:** Alotau, Milne Bay Province  
**Description:** Salamo CHWS Refurbishment work  
**Progress:** K83, 000.00 has been transferred to the school to fund the maintenance & rehabilitation work.

6.4.10. **ST MARGARET CHWS**  
**Project Site:** Popondetta, Oro Province  
**Description:** St. Margaret CHWS Refurbishment work  
**Progress:** K83, 000.00 has been transferred to the school to fund the maintenance & rehabilitation work.
TRAINING INSTITUTIONS

6.4.11. TINSLEY CHWS
Project Site: Mt. Hagen- Western Highlands Province
Description: Tinsley CHWS Refurbishment work
Progress: K83, 000.00 has been transferred to the school to fund the maintenance & rehabilitation work.

6.4.12. ONOMUGA CHWS
Project Site: Kainantu, Eastern Highlands Province
Description: Onamuga CHWS Refurbishment Work
Progress: K83, 000.00 has been transferred to the school to fund the maintenance & rehabilitation work.

6.4.13. KUMIN CHWS
Project Site: Kumin, Southern Highlands Province
Description: Kumin CHWS Refurbishment work
Progress: K83, 000.00 has been transferred to the school to fund the maintenance & rehabilitation work.

6.4.14. BRAUN CHWS
Project Site: Siasi, Lae- Morobe Province
Description: Braun CHWS Refurbishment work
Progress: K83, 000.00 transferred to the school to fund the maintenance & rehabilitation work.

6.4.15. GAUBIN CHWS
Project Site: Karkar, Madang Province
Description: Gaubin CHWS Refurbishment work
Progress: K83, 000.00 has been transferred to the school to fund the maintenance & rehabilitation work.

6.4.16. RAIHU CHWS
Project Site: Aitape, Sandaun Province
Description: Raihu CHWS Refurbishment work
Progress: K83, 000.00 transferred to the school to fund the maintenance & rehabilitation work.

6.4.17. LAMAKOT CHWS
Project Site: Kavieng, New Ireland Province
Description: Lamakot CHWS Refurbishment work
Progress: K83, 000.00 has been transferred to the school to fund the maintenance & rehabilitation work.

6.4.18. KUGUMANDA CHWS
Project Site: Kugumanda, Enga Province
Description: Kugumanda CHWS Refurbishment work
Progress: K250, 000.00 has been transferred to the school to fund the maintenance & rehabilitation work.
6.5. OTHER CAPITAL WORKS PROJECTS

6.5.1. Contract No: CSSB/14/C200/01  
Project Site: MEDICINE QUALITY CONTROL LAB, GORDONS, NCD  
Description: Refurbishment of Medicine Quality Control Lab  
Contract Value: K435,147.00  
Consultant: National Construction Engineering Ltd  
Progress: The original contract has been terminated due to incompletion of work. Re-Tendered and awarded to Citi Engineering & Construction PNG Ltd. First shipment of materials departed Korea in December, 2015 and will arrive in PNG in January, 2016.

6.5.2. Contract No: CSTB 2180  
Project Site: GOROKA GENERAL HOSPITAL, EASTERN HIGHLANDS PROVINCE  
Description: Renovation of Staff Housing/Laboratory at Malaria Surveillance Unit (MSU)  
Contract value: K1,000,000.00  
Contractor: Uni Rise Limited  
Progress: Termination of contract is in progress. Awaiting for Legal Clearance from NDoH Legal Unit.

6.5.3. Contract No.: TBA  
Project Site: KANDRIAN RURAL HOSPITAL, KANDRIAN DISTRICT, WEST NEW BRITAIN PROVINCE  
Description: Upgrading & Renovation of Kandrian Rural Hospital  
Contract value: TBA  
Contractor: TBA  
Progress: Renovation works completed. White and brown goods installed, with 50% of Medical Equipment installed. Outstanding components for the facility that need addressing are GenSet and relay of electricity, plumbing, staff houses, transport and communication. The facility will, however, not be ready for commissioning within the next two years.

6.5.4. Contract No.: TBA  
Project Sites: WESTERN PROVINCE / TORRES STRAIT  
Description: Torres Strait Package of Measures: Renovation of Health Facilities  
Contract value: K5,000,000.00  
Progress: Design & Documentation has been completed by PlanPac Architects & Bula CHP, however, construction has been delayed due to NO FUNDING. Design & Documentation for Bula CHP is in progress by Peddle Thorp Architects. Refer to Community Health Post Projects for additional information.

Funding of K5M was allocate in 2010 PIP Budget but K3M withdrawn by Department of Finance in early 2015.
7.0  MEDICAL EQUIPMENT: 2011 – 2012
PROCUREMENT

7.1.  
TENDER NUMBER: CSTB 2229  
CONTRACT NUMBER: CSSB/11/SU300/02  
DESCRIPTION: SUPPLY, DELIVER, INSTALL, COMMISSION CR X-RAY UNITS, FIXED, COMPLETE WITH FLUOROSCOPY/TV (DICOM COMPATIBLE)  
CONTRACT VALUE: K8, 038, 800.00  
CONTRACTOR: PREMIER BIOMEDICAL LIMITED

a.  Project Site: ALOTAU HOSPITAL, ALOTAU, MILNE BAY PROVINCE  
Progress: X-ray Machine, CR Unit & PAC System stored at Supplier’s warehouse. Awaiting room preparation by Alotau Hospital and NDoH (HSFB).

b.  Project Site: MODILON GENERAL HOSPITAL, MADANG, MADANG PROVINCE  
Progress: X-ray Machine, CR Unit & PAC System stored at Supplier’s warehouse. Awaiting room preparation by Modilon Hospital and NDoH (HFSB).

7.2.  
TENDER NUMBER: CSTB NO. 2238  
CONTRACT NUMBER: CSSB/11/SU300/03  
DESCRIPTION: SUPPLY, DELIVER, INSTALL, COMMISSION CR X-RAY UNITS, FIXED, WITH FLUOROSCOPY/TV, WITHOUT PAC SYSTEM (DICOM COMPATIBLE)  
CONTRACT VALUE: K6, 293, 540.00  
CONTRACTOR: PREMIER BIOMEDICAL LIMITED

a.  Project Site: WEWAK HOSPITAL, WEWAK, EAST SEPIK PROVINCE  
Progress: X-ray Machine, basic, stored at Supplier’s ware-house. Awaiting room preparation by recipient hospital and NDOH (HFSB).

b.  Project Site: TARI HOSPITAL, TARI, HELA PROVINCE  
Progress: X-ray Machine, basic, stored at Supplier’s ware-house. Awaiting room preparation by recipient hospital and NDOH (HFSB).
MEDICAL EQUIPMENT – ONGOING PROJECTS

7.3. TENDER NUMBER: CSTB NO. 2239-A
CONTRACT NUMBER: CSSB/12/SU300/04-A
DESCRIPTION: SUPPLY, DELIVER, INSTALL & COMMISSION X-RAY UNITS (RADIOLOGY SECTION), MOBILE, MOTORIZED
CONTRACT VALUE: K2, 466, 750.00
CONTRACTOR: PREMIER BIOMEDICAL LIMITED

a. Project Site: TARI HOSPITAL, TARI, HELA PROVINCE
   Progress: Mobile X-ray unit at Tari hospital is scheduled to be installed & commissioned in 2016.

MEDICAL EQUIPMENT – ANAESTHETIC MACHINES (ANESTHETIC SECTION)

7.4. TENDER NUMBER: CSTB 2240
CONTRACT NUMBER: CSSB/12/SU300/04
DESCRIPTION: SUPPLY, DELIVER, INSTALL & COMMISSION ANESTHETIC MACHINE, MAJOR, W/C COMPATIBLE VENTILATOR
CONTRACT VALUE: K1, 973,731.00
CONTRACTOR: SOUTH PACIFIC PHARMACEUTICAL DISTRIBUTORS LTD

a. Project Site: PMGH, PORT MORESBY, NCD
   Progress: Delivered to site, Installation to commenced in 2016.

Delivery of Ventilators to Goroka Hospital:
MEDICAL EQUIPMENT – ONGOING PROJECTS

7.5. OTHER MEDICAL EQUIPMENT TENDERS & NDOH QUOTATIONS:
2011 – 2012 PROCUREMENT

a. Quotation Number: HFSB-Q019/2012
Contract Number: CSSB/12/SU285/02
Project Site: VANIMO HOSPITAL, VANIMO, SANDAUN PROVINCE
Description: Supply, Deliver, Install & Commissioning of 1x Large
Fixed X-ray Film Processor, 1x Dental X-ray, wall
mounted & 1x X-ray Cassette Hatch
Contract Value: K111,445.00
Contractor: EBOS Health & Science Ltd
Progress: Project completed. Awaiting final payment.

b. Contract Number: CSTB 2623 CSSB/12/SU200/06
Project Site: NDOH PHARMACY/MEDICAL SUPPLIES, PORT
MORESBY, NCD
Description: Supply, Install & Commissioning of two (2) High
Performance Liquid Chromatography (HPLC) Systems for
NDOH.
Contract Value: K966,201.00
Contractor: Green Ltd
Progress: Equipment delivered and stored at HFSB workshop
8.0 STATIC PLANTS EQUIPMENT: 2011 – 2012 PROCUREMENT

8.1. Contract Number: CSSB/12/SU271/01
Project Site: LORENGAU HOSPITAL, MANUS PROVINCE
Description: Supply, Deliver, Install & Commissioning of Mortuary Cooling Cabinets
Contract Value: K364,000.00
Contractor: Chesterfield Investment Limited
Progress: Project completed. Awaiting final payment.
9.0 MEDICAL EQUIPMENT: 2012 -2013 PROCUREMENT

SPLIT CONTRACTS

9.1. Tender Number: CSTB 2567
Project Site: WABAG, ENGA PROVINCE
Description: Supply, Deliver, Installation & Commissioning of Medical Equipment (Generic) to Wabag General Hospital

a. Contract Number: CSSB/14/SU278/01-C
   Contract Value: K34,200.00
   Contractor: Borneo Pacific Ltd
   Progress: Project Completed. Awaiting final payment.

b. Contract Number: CSSB/14/SU278/01-D
   Contract Value: K208,495.00
   Contractor: City Pharmacy Ltd
   Progress: Project Completed. Awaiting final payment.

c. Contract Number: CSSB/14/SU278/01-E
   Contract Value: K3,653.00
   Contractor: Tradelink International Ltd
   Progress: Project Completed. Awaiting final payment.

d. Contract Number: CSSB/14/SU278/01-A
   Contract Value: K312,714.00
   Contractor: EBOS Health & Science Ltd
   Progress: Project Completed. Awaiting final payment.

e. Contract Number: CSSB/14/SU278/01-B
   Contract Value: K391,496.00
   Contractor: Green Ltd
   Progress: Project Completed. Awaiting final payment.

Installation of Medical Equipment at Wabag Hospital:
MEDICAL EQUIPMENT – ONGOING PROJECTS

MEDICAL EQUIPMENT INSTALLATION AT WABAG GENERAL HOSPITAL

[Images of medical equipment installation at Wabag General Hospital]
9.2. **Tender Number:** CSTB 2568  
**Project Site:** MENDI, SHP  
**Description:** Supply, Deliver, Installation & Commissioning of Medical Equipment (Generic) to Mendi General Hospital.

a. **Contract Number:** CSSB/14/SU276/01-C  
**Contract Value:** K67,927.00  
**Contractor:** Boucher & Muir  
**Progress:** Project Completed. Awaiting final payment.

b. **Contract Number:** CSSB/14/SU276/01-D  
**Contract Value:** K30,600.00  
**Contractor:** Borneo Pacific Ltd  
**Progress:** Project Completed. Awaiting final payment.

c. **Contract Number:** CSSB/14/SU276/01-E  
**Contract Value:** K55,500.00  
**Contractor:** City Pharmacy Ltd  
**Progress:** Project Completed. Awaiting final payment.

d. **Contract Number:** CSSB/14/SU276/01-F  
**Contract Value:** K56,072.00  
**Contractor:** Tradelink International Ltd  
**Progress:** Project Completed. Awaiting final payment.

e. **Contract Number:** CSSB/14/SU276/01-A  
**Contract Value:** K695,373.00  
**Contractor:** EBOS Health & Science Ltd  
**Progress:** Project Completed. Awaiting final payment.

f. **Contract Number:** CSSB/14/SU276/01-B  
**Contract Value:** K622,382.00  
**Contractor:** Green Ltd  
**Progress:** Project Completed. Awaiting final payment.
9.3. Tender Number: CSTB 2569
Project Site: MT. HAGEN, WHP
Description: Supply, Deliver, Installation & Commissioning of Medical Equipment (Generic) to Mt Hagen General Hospital.

a. Contract Number: CSSB/14/SU279/01-C
Contract Value: K202,670.00
Contractor: Boucher & Muir
Progress: Project Completed. Awaiting final payment.

b. Contract Number: CSSB/14/SU279/01-D
Contract Value: K25,000.00
Contractor: Borneo Pacific Ltd
Progress: Project Completed. Awaiting final payment.

c. Contract Number: CSSB/14/SU279/01-E
Contract Value: K99,000.00
Contractor: City Pharmacy Ltd
Progress: Project Completed. Awaiting final payment.

d. Contract Number: CSSB/14/SU279/01-F
Contract Value: K4,091.00
Contractor: Tradelink International Ltd
Progress: Project Completed. Awaiting final payment.

e. Contract Number: CSSB/14/SU279/01-A
Contract Value: K949,769.00
Contractor: EBOS Health & Science Ltd
Progress: Project Completed. Awaiting final payment.

f. Contract Number: CSSB/14/SU279/01-B
Contract Value: K734,943.00
Contractor: Green Ltd
Progress: Project Completed. Awaiting final payment.

Installation of Medical Equipment by EBOS Health & Science:
MEDICAL EQUIPMENT – ONGOING PROJECTS

MEDICAL EQUIPMENT INSTALLATION AT MT HAGEN GENERAL HOSPITAL
MEDICAL EQUIPMENT – ONGOING PROJECTS

9.4. Tender Number: CSTB 2570
Project Site: KUNDIWA, SIMBU PROVINCE
Description: Supply, Deliver, Installation & Commissioning of Medical Equipment (Generic) to Sir Joseph Nombri Memorial (SJNM) - Kundiwa General Hospital.

a. Contract Number: CSSB/14/SU280/01-C
   Contract Value: K67,927.00
   Contractor: Boucher & Muir
   Progress: Project Completed. Awaiting final payment.

b. Contract Number: CSSB/14/SU280/01-D
   Contract Value: K33,000.00
   Contractor: Borneo Pacific Ltd
   Progress: Project Completed. Awaiting final payment.

c. Contract Number: CSSB/14/SU280/01-E
   Contract Value: K186,995.00
   Contractor: City Pharmacy Ltd
   Progress: Project Completed. Awaiting final payment.

d. Contract Number: CSSB/14/SU280/01-F
   Contract Value: K202,952.00
   Contractor: Tradelink International Ltd
   Progress: Project Completed. Awaiting final payment.

e. Contract Number: CSSB/14/SU280/01-B
   Contract Value: K459,345.00
   Contractor: EBOS Health & Science Ltd
   Progress: Project Completed. Awaiting final payment.

f. Contract Number: CSSB/14/SU280/01-A
   Contract Value: K701,003.00
   Contractor: Green Ltd
   Progress: Project Completed. Awaiting final payment.

Installation of Medical Equipment by EBOS Health & Science:
MEDICAL EQUIPMENT – ONGOING PROJECTS

INSTALLATION OF MEDICAL EQUIPMENT AT SJNM – KUNDIAWA GENERAL HOSPITAL

[Images of people working in a medical setting, showing the installation process.]
MEDICAL EQUIPMENT – ONGOING PROJECTS

9.5. Tender Number: CSTB 2571
    Project Site: GOROKA, EHP
    Description: Supply, Deliver, Installation & Commissioning of Medical Equipment (Generic) to Goroko General Hospital.

a. Contract Number: CSSB/14/SU281/01-C
   Contract Value: K32,000.00
   Contractor: Borneo Pacific Ltd
   Progress: Project Completed. Awaiting final payment.

b. Contract Number: CSSB/14/SU281/01-D
   Contract Value: K210,521.00
   Contractor: City Pharmacy Ltd
   Progress: Project Completed. Awaiting final payment.

c. Contract Number: CSSB/14/SU281/01-E
   Contract Value: K162,368.00
   Contractor: Tradelink International Ltd
   Progress: Project Completed. Awaiting final payment.

d. Contract Number: CSSB/14/SU281/01-B
   Contract Value: K437,144.00
   Contractor: EBOS Health & Science Ltd
   Progress: Project Completed. Awaiting final payment.

e. Contract Number: CSSB/14/SU281/01-A
   Contract Value: K779,473.00
   Contractor: Green Ltd
   Progress: Project Completed. Awaiting final payment.

Installation of Medical Equipment by EBOS Health & Science:
MEDICAL EQUIPMENT – ONGOING PROJECTS

MEDICAL EQUIPMENT INSTALLATION AT GOROKA GENERAL HOSPITAL
MEDICAL EQUIPMENT – ONGOING PROJECTS

9.6. Tender Number: CSTB 2573
Project Site: ALOTAU, MILNE BAY PROVINCE
Description: Supply, Deliver, Installation & Commissioning of Medical Equipment (Generic) to Alotau General Hospital.

a. Contract Number: CSSB/14/SU274/01-C
    Contract Value: K33, 600.00
    Contractor: Borneo Pacific Ltd
    Progress: Project Completed. Awaiting final payment.

b. Contract Number: CSSB/14/SU274/01-D
    Contract Value: K194, 000.00
    Contractor: City Pharmacy Ltd
    Progress: Project Completed. Awaiting final payment.

c. Contract Number: CSSB/14/SU274/01-E
    Contract Value: K61, 841.00
    Contractor: Tradelink International Ltd
    Progress: Project Completed. Awaiting final payment.

d. Contract Number: CSSB/14/SU274/01-A
    Contract Value: K641, 872.00
    Contractor: EBOS Health & Science Ltd
    Progress: Project Completed. Awaiting final payment.

e. Contract Number: CSSB/14/SU274/01-B
    Contract Value: K647, 424.00
    Contractor: Green Ltd
    Progress: Project Completed. Awaiting final payment.
9.7. Medical Equipment – Ongoing Projects

Tender Number: CSTB 2576
Project Site: DARU, WESTERN PROVINCE
Description: Supply, Deliver, Installation & Commissioning of Medical Equipment (Generic) to Daru General Hospital.

a. Contract Number: CSSB/14/SU271/01-C
   Contract Value: K17, 000.00
   Contractor: Borneo Pacific Ltd
   Progress: Project Completed. Awaiting final payment.

b. Contract Number: CSSB/14/SU271/01-D
   Contract Value: K208, 495.00
   Contractor: City Pharmacy Ltd
   Progress: Project Completed. Awaiting final payment.

c. Contract Number: CSSB/14/SU271/01-E
   Contract Value: K65, 830.00
   Contractor: Tradelink International Ltd
   Progress: Project Completed. Awaiting final payment.

d. Contract Number: CSSB/14/SU271/01-A
   Contract Value: K292, 994.00
   Contractor: EBOS Health & Science Ltd
   Progress: Project Completed. Awaiting final payment.

e. Contract Number: CSSB/14/SU271/01-B
   Contract Value: K864, 754.00
   Contractor: Green Ltd
   Progress: Project Completed. Awaiting final payment.

Medical Equipment Delivered by EBOS Health & Science Ltd:
9.8. Tender Number: CSTB 2577  
Project Site: LAE, MOROBE PROVINCE  
Description: Supply, Deliver, Installation & Commissioning of Medical Equipment (Generic) to Angau Memorial Hospital.

a. Contract Number: CSSB/14/SU282/01-C  
Contract Value: K81,600.00  
Contractor: Borneo Pacific Ltd  
Progress: Project Completed. Awaiting final payment.

b. Contract Number: CSSB/14/SU282/01-D  
Contract Value: K55,000.00  
Contractor: City Pharmacy Ltd  
Progress: Project Completed. Awaiting final payment.

c. Contract Number: CSSB/14/SU282/01-E  
Contract Value: K57,551.00  
Contractor: Tradelink International Ltd  
Progress: Project Completed. Awaiting final payment.

d. Contract Number: CSSB/14/SU282/01-A  
Contract Value: K342,755.00  
Contractor: EBOS Health & Science Ltd  
Progress: Project Completed. Awaiting final payment.

e. Contract Number: CSSB/14/SU282/01-B  
Contract Value: K339,044.00  
Contractor: Green Ltd  
Progress: Project Completed. Awaiting final payment.

Installation of Medical Equipment by EBOS Health & Science Ltd:
MEDICAL EQUIPMENT – ONGOING PROJECTS

INSTALLATION OF MEDICAL EQUIPMENT AT ANGAU MEMORIAL HOSPITAL
9.9. **Tender Number:** CSTB 2578  
**Project Site:** MODILON, MADANG PROVINCE  
**Description:** Supply, Deliver, Installation & Commissioning of Medical Equipment (Generic) to Modilon Hospital.

**a.** **Contract Number:** CSSB/14/SU283/01-C  
**Contract Value:** K67, 927.00  
**Contractor:** Boucher & Muir  
**Progress:** Project Completed. Awaiting final payment.

**b.** **Contract Number:** CSSB/14/SU283/01-D  
**Contract Value:** K33, 000.00  
**Contractor:** Borneo Pacific Ltd  
**Progress:** Project Completed. Awaiting final payment.

**c.** **Contract Number:** CSSB/14/SU283/01-E  
**Contract Value:** K208, 495.00  
**Contractor:** City Pharmacy Ltd  
**Progress:** Project Completed. Awaiting final payment.

**d.** **Contract Number:** CSSB/14/SU283/01-F  
**Contract Value:** K3, 258.00  
**Contractor:** Tradelink International Ltd  
**Progress:** Project Completed. Awaiting final payment.

**e.** **Contract Number:** CSSB/14/SU283/01-A  
**Contract Value:** K1, 111, 080.00  
**Contractor:** EBOS Health & Science Ltd  
**Progress:** Project Completed. Awaiting final payment.

**f.** **Contract Number:** CSSB/14/SU283/01-B  
**Contract Value:** K682, 364.00  
**Contractor:** Green Ltd  
**Progress:** Project Completed. Awaiting final payment.
9.10. **Tender Number:** CSTB 2579  
**Project Site:** WEWAK, EAST SEPIK PROVINCE  
**Description:** Supply, Deliver, Installation & Commissioning of Medical Equipment (Generic) to Boram Hospital.

a. **Contract Number:** CSSB/14/SU284/01-B  
   **Contract Value:** K67, 927.00  
   **Contractor:** Boucher & Muir  
   **Progress:** Project Completed. Awaiting final payment.

b. **Contract Number:** CSSB/14/SU284/01-C  
   **Contract Value:** K65, 600.00  
   **Contractor:** Borneo Pacific Ltd  
   **Progress:** Project Completed. Awaiting final payment.

c. **Contract Number:** CSSB/14/SU284/01-D  
   **Contract Value:** K223, 495.00  
   **Contractor:** City Pharmacy Ltd  
   **Progress:** Project Completed. Awaiting final payment.

d. **Contract Number:** CSSB/14/SU284/01-E  
   **Contract Value:** K46, 660.00  
   **Contractor:** Tradelink International Ltd  
   **Progress:** Project Completed. Awaiting final payment.

e. **Contract Number:** CSSB/14/SU284/01-A  
   **Contract Value:** K1, 345, 803.00  
   **Contractor:** Green Ltd  
   **Progress:** Project Completed. Awaiting final payment.

9.11. **Tender Number:** CSTB 2580  
**Project Site:** VANIMO, WEST SEPIK PROVINCE  
**Description:** Supply, Deliver, Installation & Commissioning of Medical Equipment (Generic) to Vanimo General Hospital.

a. **Contract Number:** CSSB/14/SU285/01-C  
   **Contract Value:** K42, 000.00  
   **Contractor:** Borneo Pacific Ltd  
   **Progress:** Project Completed. Awaiting final payment.

b. **Contract Number:** CSSB/14/SU285/01-D  
   **Contract Value:** K98, 500.00  
   **Contractor:** City Pharmacy Ltd  
   **Progress:** Project Completed. Awaiting final payment.

c. **Contract Number:** CSSB/14/SU285/01-E  
   **Contract Value:** K63, 651.00  
   **Contractor:** Tradelink International Ltd  
   **Progress:** Project Completed. Awaiting final payment.
d. **Contract Number:** CSSB/14/SU285/01-A  
**Contract Value:** K1,047,299.94  
**Contractor:** EBOS Health & Science Ltd  
**Progress:** Project Completed. Awaiting final payment.

e. **Contract Number:** CSSB/14/SU285/01-B  
**Contract Value:** K414,303.00  
**Contractor:** Green Ltd  
**Progress:** Project Completed. Awaiting final payment.

**9.12.**

**Tender Number:** CSTB 2581  
**Project Site:** KOKOPO, EAST NEW BRITAIN PROVINCE  
**Description:** Supply, Deliver, Installation & Commissioning of Medical Equipment (Generic) to Nonga Base Hospital

a. **Contract Number:** CSSB/14/SU288/01-C  
**Contract Value:** K25,000.00  
**Contractor:** Borneo Pacific Ltd  
**Progress:** Project Completed. Awaiting final payment.

b. **Contract Number:** CSSB/14/SU285/01-D  
**Contract Value:** K208,495.00  
**Contractor:** City Pharmacy Ltd  
**Progress:** Project Completed. Awaiting final payment.

c. **Contract Number:** CSSB/14/SU285/01-E  
**Contract Value:** K6,082.00  
**Contractor:** Tradelink International Ltd  
**Progress:** Project Completed. Awaiting final payment.

d. **Contract Number:** CSSB/14/SU285/01-A  
**Contract Value:** K597,940.00  
**Contractor:** EBOS Health & Science Ltd  
**Progress:** Project Completed. Awaiting final payment.

e. **Contract Number:** CSSB/14/SU285/01-B  
**Contract Value:** K647,362.00  
**Contractor:** Green Ltd  
**Progress:** Project Completed. Awaiting final payment.
MEDICAL EQUIPMENT – ONGOING PROJECTS

9.13. Tender Number: CSTB 2582  
Project Site: KAVIENG, NEW IRELAND PROVINCE  
Description: Supply, Deliver, Installation & Commissioning of Medical Equipment (Generic) to Kavieng Hospital

a. Contract Number: CSSB/14/SU287/01-A  
Contract Value: K21, 100.00  
Contractor: Borneo Pacific Ltd  
Progress: Project Completed. Awaiting final payment.

b. Contract Number: CSSB/14/SU285/01-C  
Contract Value: K120, 995.00  
Contractor: City Pharmacy Ltd  
Progress: Project Completed. Awaiting final payment.

c. Contract Number: CSSB/14/SU285/01-D  
Contract Value: K68, 711.00  
Contractor: Tradelink International Ltd  
Progress: Project Completed. Awaiting final payment.

d. Contract Number: CSSB/14/SU285/01-B  
Contract Value: K718, 099.00  
Contractor: Green Ltd  
Progress: Project Completed. Awaiting final payment.

9.14. Tender Number: CSTB 2583  
Project Site: KIMBE, WNBP  
Description: Supply, Deliver, Installation & Commissioning of Medical Equipment (Generic) to Kimbe Hospital

a. Contract Number: CSSB/14/SU290/01-C  
Contract Value: K67, 927.00  
Contractor: Boucher & Muir  
Progress: Project Completed. Awaiting final payment.

b. Contract Number: CSSB/14/SU290/01-D  
Contract Value: K39, 700.00  
Contractor: Borneo Pacific Ltd  
Progress: Project Completed. Awaiting final payment.

c. Contract Number: CSSB/14/SU290/01-E  
Contract Value: K111, 000.00  
Contractor: City Pharmacy Ltd  
Progress: Project Completed. Awaiting final payment.

d. Contract Number: CSSB/14/SU290/01-F  
Contract Value: K56, 084.00  
Contractor: Tradelink International Ltd  
Progress: Project Completed. Awaiting final payment.
e. Contract Number: CSSB/14/SU290/01-A
Contract Value: K378,494.00
Contractor: EBOS Health & Science Ltd
Progress: Project Completed. Awaiting final payment.

f. Contract Number: CSSB/14/SU290/01-B
Contract Value: K392,811.00
Contractor: Green Ltd
Progress: Project Completed. Awaiting final payment.

Installation of Medical Equipment by EBOS Health & Science Ltd:
MEDICAL EQUIPMENT – ONGOING PROJECTS

INSTALLATION OF MEDICAL EQUIPMENT AT KIMBE GENERAL HOSPITAL

9.15. Tender Number: CSTB 2584
Project Site: LORENGAU, MANUS PROVINCE
Description: Supply, Deliver, Installation & Commissioning of Medical Equipment (Generic) to Lorengau Hospital.

a. Contract Number: CSSB/14/SU286/01-C
   Contract Value: K6, 100.00
   Contractor: Borneo Pacific Ltd
   Progress: Project Completed. Awaiting final payment.

b. Contract Number: CSSB/14/SU286/01-D
   Contract Value: K67, 000.00
   Contractor: City Pharmacy Ltd
   Progress: Project Completed. Awaiting final payment.

c. Contract Number: CSSB/14/SU286/01-E
   Contract Value: K53, 658.00
   Contractor: Tradelink International Ltd
   Progress: Project Completed. Awaiting final payment.

d. Contract Number: CSSB/14/SU286/01-A
   Contract Value: K391, 748.00
   Contractor: EBOS Health& Science Ltd
   Progress: Project Completed. Awaiting final payment.

e. Contract Number: CSSB/14/SU290/01-B
   Contract Value: K502, 322.00
   Contractor: Green Ltd
   Progress: Project Completed. Awaiting final payment.
MEDICAL EQUIPMENT – ONGOING PROJECTS

9.16. Tender Number: CSTB 2585  
Project Site: BUKA, AROB  
Description: Supply, Deliver, Installation & Commissioning of Medical Equipment (Generic) Buka General Hospital.

a. Contract Number: CSSB/14/SU200/01-C  
Contract Value: K67, 000.00  
Contractor: City Pharmacy Ltd  
Progress: Project Completed. Awaiting final payment.

b. Contract Number: CSSB/14/SU200/01-D  
Contract Value: K3, 246.00  
Contractor: Tradelink International Ltd  
Progress: Project Completed. Awaiting final payment.

c. Contract Number: CSSB/14/SU200/01-A  
Contract Value: K930, 730.00  
Contractor: EBOS Health & Science Ltd  
Progress: Project Completed. Awaiting final payment.

d. Contract Number: CSSB/14/SU200/01-B  
Contract Value: K299, 210.00  
Contractor: Green Ltd  
Progress: Project Completed. Awaiting final payment.

9.17. Tender Number: CSTB 2588  
Project Site: 3 MILE, PORT MORESBY, NCD  
Description: Supply of Surgical Instrument to Port Moresby General Hospital (PMGH).

a. Contract Number: CSSB/14/SU200/02-C  
Contract Value: K417, 384.50  
Contractor: Tradelink International Ltd  
Progress: Project Completed. Awaiting final payment.

b. Contract Number: CSSB/14/SU200/02-A  
Contract Value: K1, 808, 490.93  
Contractor: South Austral Pty Ltd  
Progress: Project Completed. Awaiting final payment.

c. Contract Number: CSSB/14/SU200/02-B  
Contract Value: K3, 433, 362.44  
Contractor: Belltek  
Progress: Project Completed. Awaiting final payment.
10.0 STATIC PLANT EQUIPMENT: 2012 -2013 PROCUREMENT

10.1. Tender Number: CSTB 2587  
Contract Number: CSSB/13/SU300/01  
Project Site: 19 PROVINCIAL HOSPITALS IN PNG  
Description: Supply, Deliver, Installation & Commissioning Fixed Bedpan Sanitizers  
Contract Value: K935,782.96  
Contractor: Borneo Pacific Pharmaceuticals Ltd  
Progress: All Bed Pan Sanitizers delivered to respective sites and awaiting site preparation, installation and commissioning works.

10.2. Tender Number: CSTB 2589  
Contract Number: CSSB/13/SU300/02  
Project Site: ANGAU, BUKA & KEREMA GENERAL HOSPITALS  
Description: Supply, Deliver, Installation & Commissioning Waste Disposal Incinerators  
Contract Value: K1,433,506.25  
Contractor: Microtech Environment Solutions Ltd  
Progress: Project completed at Buka and Kerema Hospitals. Angau Hospital’s incinerator has been installed but pending permanent power supply connection and rectification of defects to incinerator shed.

10.3. Tender Number: CSTB 2590  
Contract Number: CSSB/13/SU300/03  
Project Site: WEWAK, ALOTAU, POPONDETTA, KIMBE & LORENGAU GENERAL HOSPITALS  
Description: Supply, Deliver, Installation & Commissioning of Laundry Equipment.  
Contract Value: K1,568,967.50  
Contractor: Chesterfield Investment Ltd  
Progress: Installation in progress.

Laundry Equipment:
10.4. Tender Number: CSTB 2591
Contract Number: CSSB/13/SU300/04
Project Site: WEWAK, ALOTAU, POPONDETTA, KIMBE & LOREGAU GENERAL HOSPITALS
Description: Supply, Deliver, Installation & Commissioning of Kitchen Equipment
Contract Value: K1,502,044.00
Contractor: Chesterfield Investment Ltd
Progress: Installation in progress.

Kitchen Equipment Delivered:
11.0 MEDICAL EQUIPMENT: 2013 -2014 PROCUREMENT

11.1. Tender Number: HFSB-Q053
Contract Number: CSSB/14/SU287/04-A
Project Site: LAMUSMUS, NEW IRELAND
Description: Supply, Installation & Commissioning of Medical Equipment for Lamusmus Community Health Post (CHP)
Contract Value: K266, 805.00
Contractor: Meddent

11.2. Tender Number: HFSB-Q053
Contract Number: CSSB/14/SU287/04-B
Project Site: LAMUSMUS, NEW IRELAND
Description: Supply, Installation & Commissioning of Medical Equipment for Lamusmus Community Health Post (CHP)
Contract Value: K229, 455.00
Contractor: EBOS Health & Science Ltd

11.3. Tender Number: NDoH Quotation
Contract Number: CSSB/14/SU280/01
Project Site: KUNDIAWA, SIMBU
Description: Supply, Installation & Commissioning of C-Arm X-ray Machine for Kundiawa Hospital
Contract Value: K279, 455.00
Contractor: Meddent
Progress: Project completed. Awaiting final payment.

11.4. Tender Number: NDoH Quotation
Contract Number: CSSB/14/SU283/01
Project Site: GAUBIN DISTRICT HOSPITAL, MADANG
Description: Supply, Installation & Commissioning of Mobile X-ray Machine for Gaubin District Hospital
Contract Value: K219, 995.00
Contractor: Meddent
Progress: Project completed. Awaiting final payment.
12.0 STATIC PLANT EQUIPMENT: 2013 -2014
PROCUREMENT

12.1. Contract Number: CSSB/14/SU287/02
Project Site: LAMUSMUS, NEW IRELAND
Description: Supply, Installation & Commissioning of Hybrid Power System for Lamusmus Community Health Post (CHP)
Contract Value: K498,989.31
Contractor: Ogan Electrical
Progress: Equipment on site. Installation delay due to main contractor dispute.

Project Site Photos:

12.2. Contract Number: CSSB/14/SU287/03
Project Site: LAMUSMUS, NEW IRELAND
Description: Supply, Installation & Commissioning of Waste Disposal Incinerator for Lamusmus Community Health Post (CHP)
Contract Value: K298,659.00
Contractor: Meddent
Progress: Equipment on site. Installation delay due to main contractor dispute.

Project Site Photos:
12.3. Contract Number: CSSB/14/SU283/01  
Project Site: MADANG TOWN, MADANG  
Description: Supply, Installation & Commissioning of Chiller Unit for Madang TMS  
Contract Value: K152,666.77  
Contractor: PNG Air Conditioning Ltd  
Progress: Delivery in progress.

12.4. Contract Number: CSSB/14/SU278/01  
Project Site: WABAG, ENGA  
Description: Supply, Installation & Commissioning of Chiller Unit for Enga TMS  
Contract Value: K152,666.77  
Contractor: PNG Air Conditioning Ltd  
Progress: Delivery in progress.

12.5. Contract Number: CSSB/14/SU281/01  
Project Site: GOROKA, EASTERN HIGHLANDS  
Description: Supply, Installation & Commissioning of Chiller Unit for Eastern Highlands TMS  
Contract Value: K152,666.77  
Contractor: PNG Air Conditioning Ltd  
Progress: Delivery in progress.

12.6. Contract Number: CSSB/14/SU278/01  
Project Site: KAVIENG, NEW IRELAND  
Description: Supply, Installation & Commissioning of Chiller Unit for New Ireland TMS  
Contract Value: K152,666.77  
Contractor: PNG Air Conditioning Ltd  
Progress: Delivery in progress.

12.7. Contract Number: CSSB/14/SU276/01  
Project Site: MENDI, SOUTHERN HIGHLANDS  
Description: Supply, Installation & Commissioning of Chiller Unit for Southern Highlands TMS  
Contract Value: K152,666.77  
Contractor: PNG Air Conditioning Ltd  
Progress: Delivery in progress.

12.8. Contract Number: CSSB/14/SU290/01  
Project Site: KIMBE, WEST NEW BRITAIN  
Description: Supply, Installation & Commissioning of Chiller Unit for West New Britain TMS  
Contract Value: K152,666.77  
Contractor: PNG Air Conditioning Ltd  
Progress: Delivery in progress.
13.0 MEDICAL EQUIPMENT: 2014 -2015 PROCUREMENT

13.1. Contract Number: CSSB/15/SU271/01
Project Site: KIUNGA, WESTERN PROVINCE
Description: Supply, Installation & Commissioning of 1x Major Anaesthetic Machine for Kiunga District Hospital
Contract Value: K188,550.00
Contractor: Green Tele-med
Progress: Delivery in progress.
14.0 RURAL PRIMARY HEALTH SERVICES DELIVERY PROJECT

14.1. ADB & GoPNG Funded Projects

14.1.1. ALKENA COMMUNITY HEALTH POST

Contract Number: HEA 001/2014 - RPHSDP/NCB/CW/05/1014
Project Site: Alkena, Tambul Nebilyer District, Western Highlands
Description: Community Health Post Building with 3 Staff Houses, 1 Ablution Block, 1 Generator Block and 1 incinerator Block
Contract Value: K4, 433, 587.92
Contractor: Avenell Engineering Systems Ltd
Project Manager: RPHSDP
Progress: Contract awarded in February, 2015, with a 12 month construction period, which is in progress.

Project Site Photos:
14.1.2. BUBULETA COMMUNITY HEALTH POST

Contract Number: PSTB 05/2014 - RPHSDP/NCB/CW/03/0514
Project Site: Bubuleta, Alotau District, Milne Bay
Description: Community Health Post Building with 3 Staff Houses, 1 Ablution Block, 1 Generator Block and 1 incinerator Block
Contract Value: K4, 980, 000.00
Contractor: Avenell Engineering Systems Ltd
Project Manager: RPHSDP
Progress: Contract awarded in December, 2014, with a construction period of 12 months, which is in progress.

Project Site Photos:
14.1.3. YASUBI COMMUNITY HEALTH POST

Contract Number: PSTB 01/2014 - RPHSDP/NCB/CW/04/0914
Project Site: Yasubi, Okapa District, Eastern Highlands
Description: Community Health Post Building with 3 Staff Houses, 1 Ablution Block, 1 Generator Block and 1 incinerator Block
Contract Value: K3, 680, 084.87
Contractor: PNG Construction Ltd
Project Manager: RPHSDP

1.1.1. GURNEY COMMUNITY HEALTH POST

Contract Number: PSTB 001/2015 - RPHSDP/NCB/CW/06/0615
Project Site: Gurney, Alotau District, Milne Bay
Description: Community Health Post Building with 3 Staff Houses, 1 Ablution Block, 1 Generator Block and 1 incinerator Block
Contract Value: K3, 736, 825.68
Contractor: Rhodes (PNG) Limited
Project Manager: RPHSDP
Progress: Construction commenced in early November, 2015 Construction of temporary facility, profiling of staff house and demolition of existing ablution block is in progress.
1.1.2. PAE, NENGIL, WAKNAM & KWINGA COMMUNITY HEALTH POST STAFF HOUSING

**Contract Number:** RPHSDP/WHPHA/CW/SH/04  
**Project Site:** Pae, Nengil, Waknam & Kwinga CHPs, Mul-Baiyer District, Western Highlands  
**Description:** 4 units of 3 Bedroom Staff House – 1 each at Pae, Nengil, Waknam & Kwinga  
**Contract Value:** K874, 280.00  
**Contractor:** W & D Building Construction Ltd  
**Project Manager:** RPHSDP  
**Progress:** Contract awarded in February, 2015, Construction in progress. Expected completion in February, 2016.
1.1.3. **TSINJIPAI COMMUNITY HEALTH POST**

**Contract Number:** HEA 2015/03 - RPHSDP/NCB/CW/10/0615  
**Project Site:** Tsinjipai, Tambul Nebilyer District, Western Highlands  
**Description:** Community Health Post Building with 3 Staff Houses, 1 Ablution Block, 1 Generator Block and 1 incinerator Block  
**Contract Value:** K3, 743, 101.66  
**Contractor:** Lapwing Construction Ltd  
**Project Manager:** RPHSDP  

1.1.4. **SANAP COMMUNITY HEALTH POST**

**Contract Number:** HEA 2015/02 – RPHSDP/NCB/CW/09/0615  
**Project Site:** Sanap, Mul-Baiyer District, Western Highlands  
**Description:** Community Health Post Building with 3 Staff Houses, 1 Ablution Block, 1 Generator Block and 1 incinerator Block  
**Contract Value:** K3, 278, 237.48  
**Contractor:** Kaim Building Construction Ltd  
**Project Manager:** RPHSDP  
**Progress:** Contract awarded in October, 2015.

1.1.5. **SINAKETA COMMUNITY HEALTH POST**

**Contract Number:** PSTB 002/2015 – RPHSDP/NCB/CW/07/0815  
**Project Site:** Sinaketa, Kiriwina Goodenough District, Milne Bay  
**Description:** Community Health Post Building with 3 Staff Houses, 1 Ablution Block, 1 Generator Block and 1 incinerator Block  
**Contract Value:** K4, 542, 888.53  
**Contractor:** Rhodes Project Services Pty Ltd  
**Project Manager:** RPHSDP  
**Progress:** Contract awarded with a 12 month construction period.

1.1.6. **KADUWAGA COMMUNITY HEALTH POST**

**Contract Number:** PSTB 003/2015 – RPHSDP/NCB/CW/08/0815  
**Project Site:** Kaduwaga, Kiriwina Good Enough District, Milne Bay  
**Description:** Community Health Post Building with 3 Staff Houses, 1 Ablution Block, 1 Generator Block and 1 incinerator Block  
**Contract Value:** K4,517,488.80  
**Contractor:** Rhodes Project Services Pty Ltd  
**Project Manager:** RPHSDP  
**Progress:** Contract awarded in December, 2015, with a 12 month construction period.
1.1.7. KANIMERATA COMMUNITY HEALTH POST
Contract Number: TBA
Project Site: Kanimerata, Lum-Baiyer District, Western Highlands
Description: Community Health Post Building with 3 Staff Houses, 1 Ablution Block, 1 Generator Block and 1 incinerator Block
Contract Value: TBA
Contractor: TBA
Project Manager: RPHSDP
Progress: Bid planned for announcement on 1st October, 2015 and planned to close on 4th November. Evaluation expected to be completed by November and contract award in December, 2015. Yet to receive update.

1.1.8. MONOKAM COMMUNITY HEALTH POST
Contract Number: PSTB 001/2015 – RPHSDP/NCB/CW/12/0915
Project Site: Monokam, Ambum-Kopiam District, Enga
Description: Community Health Post Building with 3 Staff Houses, 1 Ablution Block, 1 Generator Block and 1 incinerator Block
Contract Value: K3, 714, 991.00
Contractor: Rhodes Project Services Pty Ltd
Project Manager: RPHSDP
Progress: Contract awarded in December, 2015, with a 12 months construction period.

1.1.9. TUKUSENDA COMMUNITY HEALTH POST
Contract Number: TBA
Project Site: Tukusenda, Laigam District, Enga
Description: Community Health Post Building with 3 Staff Houses, 1 Ablution Block, 1 Generator Block and 1 incinerator Block
Contract Value: TBA
Contractor: TBA
Project Manager: RPHSDP
Progress: Bid closed on 2nd November, 2015, evaluation expected to be completed by November and contract award in December, 2015. Yet to receive update.

1.1.10. KASI COMMUNITY HEALTH POST
Contract Number: TBA
Project Site: Kasi, Ambum-Kopiam District, Enga
Description: Community Health Post Building with 3 Staff Houses, 1 Ablution Block, 1 Generator Block and 1 incinerator Block
Contract Value: TBA
Contractor: TBA
Project Manager: RPHSDP
Progress: Design Completed, awaiting Building Board approval and completion of Land Acquisition for bid announcement.
1.1.11. POREA COMMUNITY HEALTH POST

Contract Number: TBA
Project Site: Porea, Laigam District, Enga
Description: Community Health Post Building with 3 Staff Houses, 1 Ablution Block, 1 Generator Block and 1 incinerator Block
Contract Value: TBA
Contractor: TBA
Project Manager: RPHSDP
Progress: Design Completed, awaiting Building Board approval and completion of Land Acquisition for bid announcement.

1.1.12. ORAMI COMMUNITY HEALTH POST

Contract Number: TBA
Project Site: Orami, Central Region, AROB
Description: Community Health Post Building with 3 Staff Houses, 1 Ablution Block, 1 Generator Block and 1 incinerator Block
Contract Value: TBA
Contractor: TBA
Project Manager: RPHSDP
Progress: Design Completed, awaiting Building Board approval and completion of Land Acquisition for bid announcement.

1.1.13. BIARU COMMUNITY HEALTH POST

Contract Number: TBA
Project Site: Biaru, Bulolo District, Morobe
Description: Community Health Post Building with 3 Staff Houses, 1 Ablution Block, 1 Generator Block and 1 incinerator Block
Contract Value: TBA
Contractor: TBA
Project Manager: RPHSDP
Progress: Design Completed, awaiting Building Board approval and completion of Land Acquisition for bid announcement.

1.1.14. GARASA COMMUNITY HEALTH POST

Contract Number: TBA
Project Site: Garasa, Bulolo District, Morobe
Description: Community Health Post Building with 3 Staff Houses, 1 Ablution Block, 1 Generator Block and 1 incinerator Block
Contract Value: TBA
Contractor: TBA
Project Manager: RPHSDP
Progress: Design Completed, awaiting Building Board approval and completion of Land Acquisition for bid announcement.
**1.1.15. JAFA COMMUNITY HEALTH POST**

- **Contract Number:** TBA  
- **Project Site:** Jafa, Kainantu District, Eastern Highlands  
- **Description:** Community Health Post Building with 3 Staff Houses, 1 Ablution Block, 1 Generator Block and 1 incinerator Block  
- **Contract Value:** TBA  
- **Contractor:** TBA  
- **Project Manager:** RPHSDP  
- **Progress:** Design Completed, awaiting Building Board approval and completion of Land Acquisition for bid announcement.

**1.1.16. NARAMKO COMMUNITY HEALTH POST**

- **Contract Number:** TBA  
- **Project Site:** Naramko, Maprik District, East Sepik  
- **Description:** Community Health Post Building with 3 Staff Houses, 1 Ablution Block, 1 Generator Block and 1 incinerator Block  
- **Contract Value:** TBA  
- **Contractor:** TBA  
- **Project Manager:** RPHSDP  
- **Progress:** Design Completed, awaiting Building Board approval and completion of Land Acquisition for bid announcement.

**1.1.17. BRIGITI COMMUNITY HEALTH POST**

- **Contract Number:** TBA  
- **Project Site:** Brigiti, Maprik District, East Sepik  
- **Description:** Community Health Post Building with 3 Staff Houses, 1 Ablution Block, 1 Generator Block and 1 incinerator Block  
- **Contract Value:** TBA  
- **Contractor:** TBA  
- **Project Manager:** RPHSDP  
- **Progress:** Design Completed, awaiting Building Board approval and completion of Land Acquisition for bid announcement.
15.0 ANNEXURE

Health Project Implementation Consolidated Gantt Chart